RKVY: Monitoring Visit to Karnataka

Dr. R.N. Hegde


The monitoring visit to Karnataka was undertaken during 20 – 24, September 2010. A review meeting with all the representatives of implementing agencies of RKVY scheme was conducted on 20th September in Bangalore.  The meeting was chaired by Sri. N.C. Muniyappa, I.A.S., Principal Secretary, Agriculture, Government of Karnataka. The names of the officials who attended review meeting is furnished in the Annexure – I. The progress of each scheme was reviewed by the NIRD monitoring team and it is observed that while good impact can be seen in some sectors, in case of some schemes it may need some more time to see the results. It is also noticed that wherever success is obtained it is not yet fully highlighted to the desired level in the form of bringing out documents like Success Stories, Case Studies and Press Releases. Field Visits were made on 21 – 23 September 2010 to two districts,  viz, Tumkur district (Pavagada) and Koppal district (Kustagi ) to have first hand information about the implementation of the RKVY projects. Discussions were held with the scientists, farmers, farmers groups and field functionaries. A wrap up meeting was also held after the field visit with the  Principal Secretary, Agriculture on 24.09.2010.

A. State level General Observations: The RKVY projects started in 2007-08 and subsequently the state is receiving funds every year. The RKVY schemes have been implemented making 91% utilization of allocated funds. The state has made considerable progress under seed mission and also under farm mechanization schemes. The seed projects have resulted in creating awareness for replacement of seeds in different crops. However, it is learnt that though seed replacement is high but the growth rate (production) has been adversely affected due to natural calamities like drought in Khariff 2009 in 84 talukas and also unprecedented flood in 89 talukas in October 2009. During the first year 50% of the RKVY funds went to two Agriculture Universities for research under various projects which also take long time to yield results. There are 13 Departments / Agencies who are implementing a total of 135 schemes in different sectors.

1. Financial performance: 

The details of agency-wise and year-wise releases and expenditure are given in Table 1.

During 2007-08 and 2008-09, all the funds released for various Departments/Agencies have been fully utilized.  Except the Fisheries Department, all the Departments/Agencies have fully utilized the funds released to them in 2009-10.

Year-wise (2007-08 to 2010-11) project-wise details are furnished in Annexure – II.

Table:1. Agency-wise and Year-wise Releases and Expenditures as on 31.08.2010

                                                                                                                                                                               (Rs. Crore)

	Sl. 
No.
	Dept / Agency
	2007 – 2008
	2008 – 2009
	2009 – 2010
	2010 – 2011
	Total

	
	
	Release
	Expen

diture
	Release
	Expen

diture
	Release
	Expen

diture
	Release
	Expen
diture
	Release
	Expen
diture

	
	Stream – I

	1. 
	UAS, Bangalore 
	48.00
	48.00
	25.00
	25.00
	8.55
	8.55
	3.50
	-
	85.05
	81.55

	2. 
	UAS, Dharwar
	31.99
	31.99
	4.50
	4.50
	10.00
	10.00
	2.50
	0.08
	48.99
	46.57

	3. 
	UAS, Raichur 
	-
	-
	-
	-
	4.69
	4.69
	1.60
	-
	6.29
	4.69

	4. 
	KAPPEC * 
	5.22
	5.22
	-
	-
	-
	-
	-
	-
	5.22
	5.22

	5. 
	Karnataka Seed Corpn. 
	24.00
	24.00
	10.00
	10.00
	-
	-
	-
	-
	34.00
	34.00

	6. 
	Dept. of Watershed 
	45.00
	45.00
	10.00
	10.00
	-
	-
	-
	-
	55.00
	55.00

	7. 
	Dept. of Agriculture 
	-
	-
	154.77
	154.77
	254.55
	254.55
	107.00
	62.63
	516.32
	471.95

	8. 
	Dept. of Horticulture 
	-
	-
	59.50
	59.50
	45.32
	45.32
	20.00
	-
	124.82
	104.82

	9. 
	Dept. of Animal Husbandry 
	-
	-
	34.92
	34.92
	33.87
	33.87
	11.00
	-
	79.79
	68.79

	10. 
	Dept. of Fisheries 
	-
	-
	13.14
	13.14
	18.69
	3.73
	6.00
	-
	37.83
	16.87

	11. 
	Dept. of Marketing 
	-
	-
	4.00
	4.00
	14.50
	14.50
	-
	-
	18.50
	18.50

	12. 
	Karnataka Warehousing Corpn. 
	-
	-
	-
	-
	8.00
	8.00
	-
	-
	8.00
	8.00

	
	Stream – II

	13. 
	Inst. of Socio-Eco Exch. (ISAC) 
	2.31
	2.31
	-
	-
	1.25
	1.25
	-
	-
	3.56
	3.56

	
	Total
	156.52
	156.52
	315.83
	315.83
	399.41
	384.46
	151.61
	62.71
	1023.34
	919.52


* Karnataka State Agricultural Produce Processing and Export Corporation

2. The receipt and releases are shown in the chronological order in Annexure – III. It is observed that there is no delay in some cases for release of funds received from the Government of India to implementing agencies. However, due to incomplete information provided it is difficult to infer whether there is some delay or not.

3. In the initial two years (2007-08 and 2008-09) of the RKVY implementation, the projects came directly from the Departments and Universities as the C-DAP was in the preparation stage. However, the Government states that from 2009-10 and 2010-11 onwards the schemes are in line with C-DAP. However, it is observed that at the district level, officials of different line Departments are not aware about C-DAP. Hence, there is a need to circulate C-DAP among the district officials of different Departments. 

      4.  The C-DAP and SAP reports were not made available to the monitoring team. 

5.  The Department of Agriculture is the Nodal Department for RKVY Schemes in Karnataka. It was observed that there is no dedicated team (Cell) to monitor the RKVY projects at the Nodal Department. The Nodal Department is not fully aware which Agency is implementing what Schemes. The Nodal Department is not aware about the progress of each Scheme implemented by other line Departments. It is observed that there is lack of coordination between the Nodal Department and the other line Departments. Presently, the Nodal Department is just collecting the information from all the Agencies and consolidating the reports. The Department of Agriculture says that they will establish RKVY Cell soon.

6. It seems that there is no monitoring of any Scheme by the Nodal Department, since no reports were submitted by the Nodal Department.
7.  The convergence of Schemes at the field level has been observed. Agriculture Department has convergence with the Karnataka State Seed Corporation and the State Agriculture Universities in case of seed mission. Horticulture department has convergence with the University of Horticulture Sciences in respect of production and supply and quality planting material. Animal Husbandry Department and Fisheries Department have convergence with the Veterinary University and UAS, Bangalore respectively. In view of the convergence, project implementation is effective and better outcome is expected.

8.  As there is no separate RKVY Cell, no state level meetings or  monitoring are done on regular basis except collecting and consolidating of information. There is an urgent need to create a dedicated RKVY Cell at the Nodal Department to coordinate the RKVY Schemes both at the State and district level.

9.  There are number of projects which can be considered as innovative projects, as under:
	Sl. No.
	Name of the Project
	Project Cost
(Rs. Crore)
	Expenditure
(Rs. Crore)

	1. 
	Karnataka Seed Mission.
	287.50
	250.13

	2. 
	Karnataka Farm Mechanization Mission.
	172.89
	170.89

	3. 
	Strengthening Raitha Samparka Kendras (RSK) for efficient transfer of technology through computerization.
	10.00
	5.00

	4. 
	Establishment of Jaggery Park in Mandya.
	15.00
	15.00

	5. 
	Bhoo-Chetana.
	27.97
	23.91

	6. 
	Establishment of automatic weather monitoring system.
	5.25
	5.12

	7. 
	Providing e-trading infrastructure in agriculture markets of Karnataka.
	11.00
	10.50


However, it is learnt that the Schemes at Sl. No.1, 5, 6 and 7 are considered as Flagship Projects. 

10. Many projects under RKVY are district centric such as Flower Auction Centres, Fruit     Processing Units and Bhoo Chetana,  etc.

11. No NAIP projects are taken up under RKVY.

12. No Watershed Development Projects in convergence with MGNREGA to have production system – crop or livestock or fisheries related interventions to add value to soil and water management efforts have not been taken so far. However, the Karnataka Government is planning to converge the treated land by Watershed Department for crop production activities by Agriculture / Horticulture / Animal Husbandry / Forestry Departments.

13.  As far as the mechanism and procedure to scrutinize and screen the project proposals from all sectors before putting up to SLSC is concerned, the Screening Committee is functional under the Chairmanship of Additional Chief Secretary and Development Commissioner where all the Heads of Departments of stake holding agencies are members.

14. The online data entry is in progress. Recently, the Officers of State (both Nodal Department and Other Implementing Agencies) have undergone training on orientation of RKVY Database and Information Management System (RDIMS) online monitoring at NIRD, Hyderabad.

15. The SLSC has met six times so far, as under:
1st SLSC
-
26.11.2007

2nd SLSC
-
10.09.2008

3rd SLSC
-
30.07.2009

4th SLSC
-
28.01.2010

5th SLSC
-
13.04.2010

6th SLSC
-
27.09.2010

B. District Level General Observations : From the field visit, it appears that the officials of different line Departments are not aware about the Comprehensive District Agricultural Plan (C-DAP).  Only from 2009-10 and 2010-11 onwards the Schemes implemented under RkVY seems to be in line with C-DAP.  Salient features of the observations made on various projects during the field visit are presented below:
1. RKVY Piggery Project of Department of Animal Husbandry.
(a) Funding: 
Fund release: Rs. 18.89 crore; Expenditure: Rs. 16.39 crore.

      (b) Implementing Agency:

Karnataka Veterinary, Animal and Fishery Science University, Bidar, and Veterinary College, Bangalore campus.

       (c) Coverage:

The Project covers 9 Centres in Karnataka viz., (i) Veterinary College, Bangalore; (ii) Hesaraghatta, Bangalore; (iii) Hassan; (iv) Shimoga; (v) Tiptur; (vi) Kudige; (vii) Puttur; (viii)Bangarpet; and (ix) Kalasa. 
(d) Intervention:
Each Centre will produce improved breed of piglets of large Yorkshire breed of pigs, native to United Kingdom but adapted to India since 30 years. 

     (e) Output:
Two sheds of size 30’ x 100’ have been constructed by the unit at Veterinary College, Bangalore. These sheds serve as a breeding and demonstration centres for piggery farming. The UAS, Bangalore and Animal Husbandry departments conduct regular training programme of two days to two months duration for farmers on piggery farming.

      (f)  Outcome:

These breeding pigs’ is around 8 years. Each mother produces 8 to 10 piglets in one crop cycle and there will be two crop cycles in a year. Each piglet fetches Rs.1200 to Rs. 1500. Male piglets are sold for breeding and slaughter at the age of 7 to 8 months which weighs 80 to 90 kg and fetches Rs. 3600/- per pig. The unit serves the purpose of its objective.  

(2) Modernization of Regional Referral Veterinary Hospitals of Veterinary Colleges. 

      (a) Funding: 
Fund release: Rs. 3.11 crore; Expenditure: Rs. 2.11 crore

(b) Implementing Agency:
Veterinary College, Bangalore campus in Karnataka has 4 Veterinary Colleges at present viz., Bangalore, Bidar, Shimoga and Hassan. New Colleges are also proposed in another two locations viz., Gadag and Athani. 
           (c) Components:
The project has two components viz. a) strengthening infrastructure in terms of ambulance and advanced diagnostic centres; and b) transfer of technology centre for training veterinarians and farmers in the state.

(3) Projects at the Institute of Animal Health and Veterinary Biologicals, Bangalore:
a) Projects:
Following three projects are being implemented at this campus.

i) Augmenting Animal Vaccine Production:
            Fund release: Rs. 14.47 crore; Expenditure: Rs.13.97 crore.

ii) Upgradation of Vaccine Production Labs as per GMP for Consistent Supply of Vaccines to Farmers (lab-to-land). 

Fund release: Rs. 5.00 crore; Expenditure: Rs. 5.00 crore

iii) Centre for Development of Vaccines and Diagnostics with Special Reference to Emerging Diseases Affecting Livestock and Poultry Farming Community.

Fund release: Rs. 3.00 crore; Expenditure: Rs. 2.00 crore.
(b) Intervention:

Karnataka state is known for its livestock health in India, as it stands 2nd in milk production, 3rd in broiler production, 4th in sheep population etc. The total value of livestock is worth more than Rs. 38,000 crore. The Institute of Animal Health and Veterinary Biologicals being the only state biological institute is catering to the livestock health of the state since 1926. The vaccines and diagnostic antigens produced at Institute are supplied free of cost to the farmers of the state through the Department of Animal Husbandry and Veterinary Services. The Institute is producing all the livestock vaccine presently required (6 viral, 4 bacterial and one human vaccine) except FMD and is instrumental in protecting the livestock and poultry health of the state at large. It is worth to note that the vaccines produced by the Institute have helped in substantial reduction of respective animal disease outbreaks in the state since decades. 
Hitherto, vaccines were being produced in laboratories located in the modern laboratory complex designed during 1978. As per the Drugs Controller of India, the vaccine manufacturing and pharmaceutical units should possess the laboratories to meet the GMP (Good Manufacturing Practices) prescribed in schedule M of the Drug Act in terms of laboratory space, equipments and personnel. The conditions in the laboratories were not meeting the requirements in all the laboratories and hence, with RKVY funds, these laboratories are updated in terms of laboratory space as a prerequisite for renewal of license. In order to upgrade the existing laboratories as per the GMP requirements of schedule M, the laboratory space has been uploaded entirely with epoxy flooring, roofs, ducts, wall panels, air handling systems with class conditions, storage facilities, change rooms, water requirements, etc with RKVY funds. Sophisticated equipments are being procured which are manufactured in Bangalore with German collaboration. Example: One fermenter costing Rs. 1.60 crore, one freeze drier Rs.2.70 crore. Already orders are placed and they are expected in 3 months. Under the Karnataka transparency in public procurement of Goods and Services Act 2000, tendering process took considerable time, because global tendering system was followed.  By upgradation of these laboratories, it was possible to supply quality vaccines consistently for the preventive vaccination for the livestock and poultry of the farmers who are the backbone of the rural economy by way of production and supply of vaccines.

It is noteworthy that the state biological units are effectively serving the livestock and poultry units so that required vaccines are supplied to farming community consistently and are reached to farmers free of cost avoiding the monopolization by the private sector. Also not all the vaccines will be produced by private sector laboratories which are not profitable due to limited marketability.

             ( c ) Outcome:
The projects have resulted into decreased outbreaks of the diseases and decreased mortality of animals. Even if 0.1% of animals are saved from diseases, it will save Rs. 38.00 crore (Total livestock value of state estimated at Rs. 38,000.00 crore). Surplus vaccines could be stored in cold room for exigencies. The facilities would be of use for the production of newer vaccines.  It is stated earlier that  only 30% of animals were covered with vaccines but with the new facilities created, the Animal Husbandry Department hopes to cover 50% animals. 
(4) Integrated Development of Technologies for Enhancement of Fish Production through Inland Acquaculture:
      (a) Funding: 
Fund Release: Rs. 5.11 crore; Expenditure: Rs. 2.09 crore.
            (b) Coverage:
The Scheme is being implemented by the Inland Fisheries Division of UAS, Bangalore.   (c)  Implementation Process:

The project is being undertaken in four Centres of the state viz., Hebbal (Bangalore), ZARS Mandya, ZARS Mudigere, ZARS Shimoga.

(d) Progress: 

Physical progress under the Scheme are:
(i) Developed five technology packages for fish seed rearing; 
(ii) (ii) Established two fish seed villages and fish seed growers association; and

(iii) Developed state-of-the-art document for the cluster and for the taluk.

(iv)      Fish culture technologies for small production systems and integrated fish farming and fish seed rearing including ornamental fish production as income generating activity by Rural SHGs.
(v) Production technologies for fish and prawn poly culture in seasonal water bodies

(vi) Production technologies for catfish.
(vii) Production technologies for utilization of saline / alkaline soils for aquaculture activities.
Holistic approach, Technology induction – farmers training, forward and backward linkages, improvement in research, extension – farmers’ linkage; maximizing returns on investment by farmers in order to bring in quantifiable changes both in production and productivity, community benefits and system sustainability. 
(e)  Beneficiaries:

Farmers, Fishing Community, Fish Seed Growers Associations, Fish and Prawn Growers Associations, Ornamental Fish Producers Associations; Farmers Groups, Clubs, etc.

(f) Outcome:
These efforts is expected to increase fish production in non-conventional resources like small water bodies, seasonal tanks, fresh water prawn farming, saline and alkaline water bodies.

(5) Projects at UAS, Bangalore: 
(a) Projects:

            The following projects have been sanctioned under RKVY.
(I) Sanctioned 2007-08:

i) Strengthening of Agricultural Marketing and Agricultural Business Management,

       costing Rs. 7.00 crore. 

ii) Strengthening Transfer of Technology, costing Rs. 11.00 crore.
iii) Establishment of Village Knowledge Centres, costing Rs. 5.00 crore.
iv) Research Institute on Organic Farming, costing Rs. 5.00 crore.
v) Centre for Agricultural Biotechnology, costing Rs. 13.36 crore.
vi) Participatory Seed Production, costing Rs. 6.64 crore.
(II) Sanctioned during 2008-09:

i) Jaggery Park at Mandya, costing Rs. 15.00 crore.
ii) Establishment of Agriculturral Research Station at Pavagada, costing Rs. 10.00 crore.
b. Observations:

It is observed that many projects have been completed successfully and while few are in progress. The University authorities expressed that they have utlised funds given in the earlier years for creation of infrastructure to facilitate carrying out research and extension activities,  but in subsequent years due to insufficient funds the University is unable to reach the project goals. Hence, there is a need to provide additional funds to enable them to realize the objectives set out in the original project proposals and also utilize the already created infrastructure effectively. Similar situation exists for UAS, Dharwad also. The RKVY team also feels that the need of these Agriculture Universities is genuine and the State Government may consider their request. 

            ( c)  Project Visit:

Establishment of Agricultural Research Station at Pavagada: Fund Release: Rs. 10.00 crore. Pavagada is a remote taluk in Tumkur district where SC/ST population exceeds 36%, and more than 50% population live below poverty line. Pavagada taluk has a low literacy rate of 57% compared to Karnataka state (67%). Pavagada  also experiences lowest rainfall ranging from 30 – 50 cms.

The Research Station was established in 2008-09 through RKVY funds,  which was earlier run by the State government as an Operational Research Project on Groundnut by the Department of Agriculture to control the red hairy caterpillar on groundnut. One-third area of Pavagade taluk constitute red sandy loam soil  and others are rocky, sandy and pebble area. Soil having characteristics of porous, low fertility low water holding capacity  and not suitable for arable crops. 

(d) Progress:
With regard to the establishment of Agricultural Research Station at Pavagada, the UAS faced difficulty in procuring land. Now only 10 acres of land has been obtained from the Department of Horticulture where the Research Station is being developed. The land is in Rajavanti village, 6 kms away from Pavagada town. Development work which could be seen on the 10 acres farm is as below:

(i) Seed godown 16.87 x 11.87 meter.
(ii) Building seed processing unit 16.87 x 11.87 meter.
(iii) Front office 8.5 x 12.44 meter.
The building is at the completion stage. A borewell has also been dug, which provides 2” capacity good water. In future sheep shed, implementation shed, threshing yard are proposed. Bio Resource Complex which contains Training and Demonstration Units, Seed Production, Livestock Development and Field Participatory Research are also proposed.

(e) Outcome: In 45 villages, varietal trials of groundnut and redgram are being taken up. The outcome of the research is as below:

(i) Demonstration on farmers field improved the groundnut, redgram, ragi, aerobic paddy, maize, sunflower and castor yield by 25 to 29%.

(ii) Recycling of cattle urine improved crop yield by 20 to 40%.

(iii) Groundnut varieties ICGU – 91114 and GPBD – 4 are suitable.

(iv) Redgram-based system is found as an alternate to groundnut.

(v) Introduction of seed drill for space maintenance.

(f) Conclusion:
Out of Rs. 10 crores released it is observed that around Rs. 3.00 crore has been utilized so far. However, it is necessary that the State Government should ensure to allot more land to the ARS, Pavagada to enable them to utilize the balance funds and also to establish the full pledged Research Station at Pavagada soon.

(6) Creation of Post-Harvest Infrastructure (Cold Chain) Facility at Kushtagi, Koppal District for Export of Pomegranate and Other Horticulture Produce from Kushtagi and surrounding areas implemented by Karnataka State Agricultural Produce Processing and Export Corporation (KAPPEC).
(a) Funding

Total cost of the project 


Rs. 8.33 crore

Financial assistance from APEDA

Rs. 5.63 crore

Financial assistance from RKVY

Rs. 2.22 crore

KAPPEC own funds



Rs. 0.47 crore

Fund utilization under RKVY


Rs. 2.22 crore

(b) Intervention:
The following infrastructure have been proposed: packhouse, pre cooling units (6 mts capacity each), two cold storages for exports (50 mts each), four cold storages for bulk stores (150 mts, 100 mts and 50 mts each), three conveyor system for grading, sorting, waxer, dryer, singulator, mechanical weight sizer, plastic crates – 1000 nos., two pallet handling trucks, two weighing scales and other related plant and machinery, office complex, utilities and a laboratory. It is also proposed to utilize this facility to export promegrante, fresh grapes, banana, vegetables and other horticulture produces.

( c) Outcome:
Already two containers of 30 mts each of pomegranate with global GAP certification were exported successfully using this facility.

(7) GMP for Control of Bacterial Blight in Pomegranate by the Department of Horticulture in Kustagi Taluk (Koppal District).
(a) Funding:
Fund release: Rs. 3.00 crore.
(b) Observation:
The area under pomegranate increased to 1600 hectare in this taluk over the years till 2009-10. Due to its climate conducive to pomegranate, growers took up large scale cultivation of pomegranate. The quality of pomegranate is also good and hence containers were going to Europe. However, the bacterial blight disease is causing great damage. Export quality pomegranate should be red without dark spots or any other pest damage. Hence,  the Department of Horticulture offered subsidy of Rs. 25,000/- per hectare for undertaking GMP. This has been utilized to spray the required pesticides to control the bacterial blight. However, the farmers expressed that it is very difficult to control the disease and they would like to shift to other horticulture crops like banana, papaya, mango and chiku. Already the area of pomegranate has come down drastically from  1600  to 350 hactare now. It is learnt that the research efforts to find remedial measures for bacterial blight disease in pomegranate has not yielded any positive results so far.

General Conclusions:
1. A dedicated RKVY Cell should be created in the Nodal Department at the state headquarter headed by a Senior Official with necessary supporting manpower and infrastructure.

2.   Each Implementing Agency should nominate one Senior Officer as a link officer with the Nodal Department, who coordinates different projects in the respective agency and regularly liaise with the Nodal Department.

3.  Allotting ID number to all projects and streamlining the reporting system to MOA  to    remove the present inconsistency in reporting and to comply with Rashtriya Krishi Vikas Yojana Database and Information Management System (RDIMS) online monitoring.

       4.  The current status of all sanctioned projects (SSLC Date wise) from the beginning should be prepared as a separate statement along with respective ID No. and giving the current status in the remarks column under one of these five categories viz. Completed / Modified and completed / Ongoing / Modified and ongoing / Not Executed, to be sanctioned.

5. Time lag in sanction and release statement should be furnished in the prescribed format (for the year 2009-10 and 2010-11) provided by the NIRD Monitoring Team/DAC indicating how tranche-wise fund sanctioned by DAC reached to individual project at the PIA level. In other words, the date of sanction by DAC, date of receipt at the state, date of receipt at the nodal agency and the receipt by the PIA should be indicated in the chronological order for each project. The amount in each tranche should tally with ultimate distribution to individual projects / PIA’s for that tranche.

6. RKVY Cell would organize state level monthly-meeting under the Chairmanship of Agriculture Production Commissioner / Principal Secretary, Agriculture to review the progress of all sector departments to ensure completion of RKVY projects.

7. Awareness should be created about C-DAP & SAP among the district officials by organizing workshops.

Annexure - I

PROJECTS UNDER RASHRIYA KRISHI VIKAS YOJANA-2007-08

Fin.: Rs. in Lakhs

	Sl. No.
	Project
	Implementing Agency
	Total Project Cost (for 5 yrs)
	Total Releases (2007-08 & 2008-09) 
	Total Expenditure

	1
	Strengthening Agricultural Marketing & Agri Business Management in Karnataka.
	UAS(Bangalore & Dharwad)
	5000.00
	1300.00
	1300.00 

	2
	Strengthening of Transfer of Technology System in Karnataka.
	UAS(Bangalore & Dharwad)
	10000.00
	2048.00
	2048.00

	3
	Establishment of Village Knowledge Centres in Karnataka.
	UAS(Bangalore & Dharwad)
	2700.00
	941.00
	941.00

	4
	Research Institute on Organic Farming
	UAS(Bangalore & Dharwad)
	5000.00
	911.00
	911.00

	5
	Centre for Agricultural Biotechnology
	UAS(Bangalore & Dharwad)
	5000.00
	1336.00
	1336.00

	6
	Participatory Seed production for Food Security and to Improve Socio Economic Status of farming Community in Karnataka
	UAS(Bangalore & Dharwad)
	5000.00
	1464.00
	1464.00

	7
	Creation of Post Harvest Infrastructure in Karnataka to increase Agri/ Horticulture Exports.
	KAPPEC
	7506.00
	300.00
	300.00

	8
	Establishment of Seeds Processing Units
	KSSC
	2400.00
	2400.00
	2400.00

	9
	Suvarna Krishi Honda
	Department of Watershed
	25000.00
	4500.00
	4500.00

	 
	TOTAL
	 
	67606.00
	15200.00
	15200.00

	  STREAM-II 

	
	Preparation of C-DAPs  & SAP                              
	ISEC 
	230.00 
	230.00 
	230.00 

	  
	GRAND TOTAL 
	 
	 67836.00 
	15430.00 
	15430.00 


PROJECTS UNDER RASHRIYA KRISHI VIKAS YOJANA-2008-09

Fin.: Rs. in Lakhs

	Sl. No
	Project
	Implementing  Agency
	Project cost (for 4 yrs)
	2008-09 

	
	
	
	
	Amount released
	Expenditure

	1
	Revitalising Agriculture Extension System  for accelerating Agricultural Growth in Karnataka and Karnataka Farmers' Participatory Extension Programme
	Agriculture
	51175.10
	34.50 
	           34.50 

	2
	Karnataka Seed Mission
	Agriculture
	58986.00
	8154.00 
	8154.00 

	3
	Karnataka Farm Mechanization Mission
	Agriculture
	36636.00
	7289.00 
	7289.00 

	4
	Establishment of flower auction centers for traditional flowers at 6 places (Udupi, Madikeri, Sirsi, Belgaum, Chikkanahalli, Davanagere)
	Horticulture
	1500.00
	400.00
	400.00

	5
	Establishment of Integrated Biocenters at Bidar, Koppal (T.B.Dam), Shimoga and Mysore
	Horticulture
	2640.00
	700.00
	700.00

	6
	Production and supply of quality planting material of horticultural crops.
	Horticulture
	8605.00
	2050.00
	2050.00

	7
	Mango Resource centre at Hogalagere Horticulture farm in Srinivasapura of Kolar dist
	Horticulture
	1900.00
	430.00
	430.00

	8
	Strengthening of district HOPCOMS of Bijapur, Sirsi, Shimoga, Mysore and Mandya through KHF to serve Farmers in Karnataka
	Horticulture
	2680.00
	850.00
	850.00

	9
	Upgradation of Horticulture Training Centres in Karnataka 
	Horticulture
	1500.00 
	1500.00 
	1500.00 


	10
	Setting up of a Tomato Processing Unit in Malur under PPP Model -KAPPEC
	KAPPEC
	98.00
	98.00
	98.00

	11
	Setting up of Multi Processing & aseptic plant at Kolar 
	KAPPEC
	902.00
	902.00
	902.00 

	12
	Comprehensive Poultry Development
	Animal Husbandry
	2795.00
	715.00
	715.00 

	13
	Piggery Development
	Animal Husbandry
	1474.00
	388.00
	388.00 

	14
	Comprehensive Sheep and Goat Development
	Animal Husbandry
	1060.00
	275.00
	275.00 

	15
	Augmenting Animal Vaccine Production
	Animal Husbandry
	1947.00
	1302.00
	1302.00 

	16
	Intensifying Animal Health & Extension Services
	Animal Husbandry
	3983.00
	812.00
	812.00 

	17
	Integrated Fisheries Development Project in Karnataka
	Fisheries
	5288.00
	1314.00
	1314.00 

	18
	Providing e-trading infrastructure in agricultural markets of Karnataka
	Agricultural Marketing
	850.00
	400.00
	400.00 

	19
	Suvarna Krishi Honda 
	Watershed Department
	
	1000.00 
	1000.00 

	20
	Establishment of Jaggery park in Southern Karnataka (Mandya) 
	UAS, Bangalore
	
	1500.00 
	1500.00 

	21
	Establishment of Agriculture Research Station in Pavagada 
	UAS, Bangalore
	
	1000.00 
	1000.00 

	22
	Establishment of Climate Change Research at UAS, Dharwad 
	UAS, Dharwad
	
	150.00 
	150.00 

	23
	Establishment of Jaggery park in Mudhol 
	UAS, Dharwad
	
	150.00 
	150.00 

	 
	GRAND TOTAL 
	 
	182519.10
	31413.50 
	31413.50 


PROJECTS UNDER RASHRIYA KRISHI VIKAS YOJANA-2009-10

         Fin.: Rs. in Crores
	Sl. No.
	Project
	Budget Approved
	Amount Released
	Expenditure

	DEPARTMENT OF AGRICULTURE
	 
	 
	 

	1
	Revitalizing Agriculture Extension system for accelerating Agricultural Growth in Karnataka 
	1.35
	1.35
	1.35

	2
	Karnataka Seed Mission 
	131.00
	131.00
	131.00

	3
	Agro processing
	6.11
	6.11
	6.11

	4
	Karnataka Farm Mechanization Mission 
	90.00
	90.00
	90.00

	5
	Bhoo-Chetana 
	12.91
	12.91
	12.91

	6
	Strengthening Raitha Samparka Kendras (RSKs) for efficient transfer of Technology through Computerization. 
	5.00
	5.00
	5.00

	7
	Establishing Raitha Shakti Groups (RSGs) for empowering farmers through group approach
	5.00
	5.00
	5.00

	8
	Strengthening the Departmental Laboratories.
	1.00
	1.00
	1.00

	9
	Administrative cost
	2.18
	2.18
	0.00

	 
	Agriculture Total
	254.55
	254.55
	252.37

	DEPARTMENT OF HORTICULTURE
	 
	 
	 

	8
	Establishment of flower auction centers for traditional flowers at Udupi and  Belgaum districts 
	1.86
	1.86
	1.86

	9
	Production and supply of quality planting material of horticultural crops. 
	22.39
	22.39
	22.39

	10
	Advance centre for Integrated Pest and Disease management of Major Fruit crops, at Tidugundi, Bijapur Taluk, UHS, Bagalakote 
	2.54
	2.54
	2.54

	11
	Mechanization in Horticulture in Karnataka State 
	5.00
	5.00
	4.46

	12
	Establishment of Horticulture Service centres through KHSDA 
	2.00
	2.00
	2.00

	13
	Establishment of centre for quality testing, grading, and certification of  Horticultural products for both domestic and export marketing 
	2.00
	2.00
	2.00

	14
	Development of Cost effective storage techniques and processing of Onion (UHS Bagalkote)
	1.50
	1.50
	1.50

	15
	GMP for the control of Bacterial blight disease in Pomegranate in Karnataka 
	3.61
	3.61
	3.06

	16
	Establishment of Post Harvest Management and Processing units for Horti. Produce 
	1.00
	1.00
	0.97

	17
	Establishment of Mango Development Centres in Kolar & Chickballapur
	4.00
	4.00
	4.00

	 
	Horticulture Total
	45.90
	45.90
	44.78

	DEPARTMENT OF ANIMAL HUSBANDRY
	 
	 
	 

	18
	Comprehensive Poultry Development in Belgaum, Bijapur and Bagalakote districts 
	0.00
	0.00
	0.00

	19
	Piggery Development in Bangalore, Konenhalli and Shimoga Piggery farms 
	1.65
	1.65
	1.65

	20
	Comprehensive Sheep and Goat Development in Guthal and Ullarthi farms 
	0.00
	0.00
	0.00

	21
	Augmenting Animal Vaccine Production 
	0.95
	0.95
	0.95

	22
	Intensifying Animal Health & Extension Services in 50 taluks and 25 most backward taluks of North Eastern Karnataka 
	4.52
	4.52
	4.52

	23
	Accelerating  Dairy Development in Northern Karnataka-KMF 
	3.00
	3.00
	3.00

	24
	Modernization of  regional referral Veterinary hospitals of Veterinary Colleges 
	2.11
	2.11
	2.11

	25
	Strengthening of animal disease surveillance network 
	1.44
	1.44
	1.44

	26
	Genetic up gradation of Cattle & Buffaloes 
	5.00
	5.00
	5.00

	
	
	
	
	

	27
	Upgradation of Vaccine production Laboratories as per GMP for consistant supply of vaccines to livestock and poultry of farming community (Lab to Land)- KVFSAU & IAH &VB 
	5.00
	5.00
	5.00

	28
	Centre for Development of Vaccines and Diagnostics with  a Special reference  to Emerging Diseases  Affecting Livestock and Poultry of Farming Community- KVFSAU & IAH &VB 
	2.00
	2.00
	2.00

	29
	Expansion & Strengthening of Bio-security at Nandini Semen station( KMF) 
	4.50
	4.50
	4.50

	30
	Strengthening  farmers training centres at Dharwad  and Mysore
	1.70
	1.70
	1.70

	31
	Establishment of 2 Pilot units for enrichment and densification of fodder
	2.00
	2.00
	2.00

	 
	 Animal Husbandry Total
	33.87
	33.87
	33.87

	DEPARTMENT OF FISHERIES
	 
	 
	 

	32
	Integrated Fisheries Development Project in Karnataka 
	18.69
	18.69
	3.73

	DEPARTMENT OF AGRICULTURE MARKETING
	 
	 
	 

	33
	Providing e-trading infrastructure in agricultural markets of Karnataka 
	7.00
	7.00
	6.50

	34
	Construction and Development of Godowns 
	5.00
	5.00
	2.50

	35
	Revamp and Remodel the Tomato market at APMC, Chintamani
	1.50
	1.50
	 

	36
	Establishment of Turmeric Trading Market at Chamarajanagar 
	1.00
	1.00
	1.00

	 
	Agri. Marketing Total
	14.50
	14.50
	10.00

	UAS, BANGALORE
	 
	 
	 

	37
	Revalidation of Soil fertility ratings and cropping system based nutrients recommendations in agro-climatic zones of Karnataka 
	3.00
	3.00
	3.00

	38
	Improving quality of Education and Enhancing Research capabilities of Zonal/Agricultural Research stations 
	4.00
	4.00
	4.00

	39
	Developing Multi-media DVDs on Agriculture technologies / enterprises
	0.86
	0.86
	0.86

	40
	Molecular finger printing of Sunflower Hybrids and Parental lines for rapid assessment of genetic purity
	0.59
	0.59
	0.59

	41
	Climate Change – Charecterization of Climate of Karnataka & Preparation of Contingent Crop Planning for various Climatic Conditions
	0.10
	0.10
	0.10

	 
	UAS, Bangalore Total
	8.55
	8.55
	8.55

	UAS, DHARWAD
	 
	 
	 

	42
	Establishment of Jaggery Park at Mudhol 
	6.50
	6.50
	6.50

	43
	Establishment of Climate Change Research at UAS, Dharwad 
	3.50
	3.50
	3.50

	 
	UAS, Dharwad Total
	10.00
	10.00
	10.00

	UAS, RAICHUR
	 
	 
	 

	44
	Establishment of Integrated Farming System modules for different Agro-ecosystems of Hyderabad Karnataka region 
	2.70
	2.70
	2.70

	45
	Production potential of Pigeon pea in Rabi under protective irrigation
	0.62
	0.62
	0.62

	46
	Design and Development of low cost Agricultural tools and equipments for Small and Marginal Farmers
	0.50
	0.50
	0.50

	47
	Operational Research For Higher Water Productivity in Command areas
	0.87
	0.87
	0.87

	 
	UAS, Raichur Total
	4.69
	4.69
	4.69

	KARNATAKA STATE SEED CORPORATION (KSSC)
	 
	 
	 

	48
	Strengthening of Infrastructure facilities for Seed processing and Seed storage 
	10.00
	10.00
	10.00

	KARNATAKA STATE WAREHOUSE CORPORATION (KSWC)
	 
	 
	 

	49
	Construction of Rural Godowns 
	8.00
	8.00
	3.26

	 
	KSWC Total
	8.00
	8.00
	3.26

	INSTITUTE FOR SOCIO-ECONOMIC CHANGE (ISEC)
	 
	 
	 

	50
	C-DAP in Karnataka: Capacity building and process monitoring
	1.25
	1.25
	1.25

	 
	TOTAL
	410.00
	410.00
	382.50


PROJECTS UNDER RASHRIYA KRISHI VIKAS YOJANA-2010-11

         Fin.: Rs. in Crores
	Sl. No
	Project Title
	Budget Approved 
	Budget Released
	Expenditure

	 
	Department of Agriculture
	 
	 
	 

	1
	Karnataka Seed Mission
	75.00
	75.00
	37.63

	2
	Karnataka Farm Mechnisation Mission
	10.00
	10.00
	 8.00

	3
	Bhoochetana 
	15.00
	15.00
	11.00

	4
	Strengthening of RSKs through computerization
	5.00
	5.00
	 

	5
	Raitha Shakthi Groups 
	1.00
	1.00
	 

	6
	Strengthening of Department Laboratories (Soil Testing/ Seed Testing/ FCLs / SPTLs/BFLs/BCLs)
	1.00
	1.00
	 

	7
	Agro-processing
	 
	 
	 

	 
	Total - Agriculture
	107.00
	107.00
	56.63

	 
	Department of Horticulture
	 
	 
	 

	8
	Establishment of Integrated Farming System modules for different Agor-ecosystems of Hyderabad Karnataka region
	1.00
	1.00
	 

	9
	Production  potential of Pigeonpea in Rabi season under protective  irrigation
	0.60
	0.60
	 

	 
	Total - UAS, Raichur
	1.60
	1.60
	0.00

	10
	Establishment of Flower Auction Centres for traditional flowers at 6 places (Udupi,Madikeri, Sirsi, Belgaum, Chikkanahalli, Davangere
	2.00
	2.00
	 

	11
	Production and supply of quality planting material of Horticulture Crops
	7.00
	7.00
	 

	12
	Mango Resource Centre at Hogalagere Horticulture farm in Srinivasapura, Kolar District
	2.00
	2.00
	 

	13
	Strengthening of District Hopcoms of Bijapur, Sirsi, Shimoga, Mysore and Mandya through KHF of Serve farmers in Karnataka 
	 
	 
	 

	14
	Mechanisation in Horticulture
	4.00
	4.00
	 

	15
	Post harvest and processing technics in Horticulture 
	2.00
	2.00
	 

	16
	 Advance Centre for Integrated Pest & Disease Management   of major fruit crops
	0.62
	0.62
	 

	17
	Establishment of Centre for quality testing , grading and  certification of horticultural products for both domestic and export market  
	0.24
	0.24
	 

	18
	Development of Cost effective storage techniques and processing of Onion
	0.14
	0.14
	 

	19
	Distribution of Certified Potato Seeds
	 
	 
	 

	20
	GI Crops promotion centre
	 
	 
	 

	21
	Strengthening of Horticulture laboratories (tissue culture labs, soil testing labs, seed testing labs, phytosanitary labs, bio control labs
	2.00
	2.00
	 

	 
	Total - Horticulture
	20.00
	20.00
	0.00

	23
	Strenthening of Seed Processing Infrastructure (Machineries and Equipments)    
	 
	 
	 

	 
	Total - KSSC
	 
	 
	 

	24
	Comprehensive Poultry Development 
	2.50
	2.50
	 

	25
	Piggery Development in Bangalore, Konenhalli and Shimoga Piggery farms 
	1.50
	1.50
	 

	26
	Comprehensive Sheep and Goat Development 
	1.00
	1.00
	 

	27
	Augmenting Animal Vaccine Production 
	0.50
	0.50
	 

	28
	Intensifying Animal Health & Extension Services 
	2.00
	2.00
	 

	29
	Strenthening infrastructure for marketing of Milk
	 
	 
	 

	30
	Modernization of  regional referral Veterinary hospitals of Veterinary Colleges 
	1.00
	1.00
	 

	31
	Strengthening of animal disease surveillance network 
	0.50
	0.50
	 

	32
	Genetic up gradation of Cattle & Buffaloes 
	1.00
	1.00
	 

	33
	Upgradation of Vaccine production Laboratories as per GMP for consistant supply of vaccines to livestock and poultry of farming community 
	 
	 
	 

	
	
	
	
	

	34
	Centre for development of vaccines & Diagnostics with a special reference to Emerging Diseases Affecting Livestock and Poultry of Farming Community - KVFSAU & IAH &VB
	1.00
	1.00
	 

	35
	Strenthening of farmers training center at Dharwad & Mysore
	 
	 
	 

	36
	Establishment of 2 pilot units for enrichment & densification of fodder
	1.00
	1.00
	 

	 
	Total - Animal Husbandry
	12.00
	12.00
	0.00

	37
	Integrated Fisheries Development Project in Karnataka 
	6.00
	6.00
	 

	 
	Total -  Fisheries
	6.00
	6.00
	0.00

	38
	Providing Marketing facilities for turmeric produce at Chamarajanagar
	 
	 
	 

	 
	Total - Agri. Marketing
	 
	 
	 

	39
	Strengthening Agricultural Marketing & Agri. Business  Management in Karnataka
	0.40
	0.40
	 

	40
	Strengthening of Transfer of Technology System in     Karnataka
	0.15
	0.15
	 

	41
	Establishment of Village Knowledge Centres in Karnataka
	0.20
	0.20
	 

	42
	Research Institute on Organic Farming
	0.50
	0.50
	 

	43
	Centre for Agricultural Biotechnology
	0.50
	0.50
	 

	44
	Participatory Seed Production for Food Security and to Improve Socio Economic Status of farming Community in Karnataka
	0.50
	0.50
	 

	45
	Enhancement of Oil content and Oil quality in sunflower
	0.50
	0.50
	 

	46
	Climate Change + Charecterisation of Climate of Karnataka & Preparation of Contingent Crop Planning for various Climatic Conditions
	0.25
	0.25
	 

	 
	Total - UAS, Bangalore
	3.00
	3.00
	0.00

	47
	Strengthening Agricultural Marketing & Agri. Business  Management in Karnataka
	0.40
	0.40
	0.058

	48
	Strengthening of Transfer of Technology System in     Karnataka
	0.15
	0.15
	 

	49
	Establishment of Village Knowledge Centres in Karnataka
	0.20
	0.20
	 

	50
	Research Institute on Organic Farming
	0.50
	0.50
	0.059

	51
	Participatory Seed Production for Food Security and to Improve Socio Economic Status of farming Community in Karnataka
	0.50
	0.50
	 

	52
	Establishment of Climate Change Research at UAS, Dharwad
	0.25
	0.25
	0.025

	 
	Total - UAS, Dharwad
	2.00
	2.00
	0.14

	 
	TOTAL
	151.60
	151.60
	56.77


Annexure – II

List of participants in RKVY Review Meeting by NIRD team held in Bangalore on 20.09.2010 chaired by Shri. N.C. Muniyappa, I.A.S.
1. Sri. N.C. Muniyappa, Principal Secretary, Department of Agriculture, Government of Karnataka

2. Dr. R.N. Hegde, Senior Fellow, NIRD, Hyderabad

3. Dr. K.V. Sarvesh, Director of Agriculture

4. Dr. B.K. Dharmarajan, Additional Director of Agriculture (CD&P)

5. Sri. T.V. Gurudevaiah, Additional Director of Agriculture (Organic Farming)

6. Dr. R.R. Hanchinal, Vice Chancellor, UAS, Dharwar

7. Dr. B.V. Patil, Vice Chancellor, UAS, Raichur

8. Dr. P.K. Mandanna, Professor & University Head, UAS, Bangalore

9. Dr. B.T. Pujari, Director of Research, UAS, Raichur

10. Dr. H. Shivanna, Director of Research, UAS, Bangalore

11. Sri. B.S. Dharma Prakash, Manager, KSSC, Bangalore

12. Dr. S.V. Hittalamani, Additional Director of Horticulture

13. Sri. R. Ram Murthy, General Manager, KSSC, Bangalore

14. Sri. K. Ananda Krishna, Managing Director, KSSC, Bangalore

15. Dr. N.R. Ramakrishna, Joint Director (Inland), Fisheries Department

16. Dr. Seenappa, Chief Scientist Officer, UAS, Bangalore

17. Sri. Naseem Afsan, Joint Director (Marine), Fisheries Department

18. Dr. K.V. Kulkarni, Joint Director, Animal Husbandry, Bangalore

19. Sri. M.D. Prasad, General Manager, KFDC Ltd., Mangalore

20. Dr. T.H. Ashok, Co-ordinator, RKVY Project, UAS, Bangalore

21. Dr. D. Rajanna, Project Leader, Jaggery Park, Mandya

22. A representative from KAPPEC

23. Dr. K.P. Raghuprasad, Director of Extension, UAS, Bangalore

24. Dr. Rajendra Prasad, Special Officer (Seeds), NSP, UAS, Bangalore

25. Smt. Roopa, Deputy Director of Agriculture, Directorate of Agriculture

26. Smt. S.M. Deepaja, Deputy Director of Agriculture

27. Smt. S. Nanda, Deputy Director of Horticulture (Planning)

28. Ms. N.V. Sheela Swamy, Agriculture Officer, Directorate of Agriculture

29. Mr. B.M. Akarsha, Research Assistant, DE, UAS, Bangalore

30. Ms. A.M. Keerthana, Asst. Director of Horticulture, Directorate of Horticulture

Annexure – III

Time lag in sanction and releases (sector wise – project wise) 2009-10 & 2010-11 (Rs. In crores)

	Year
	Sanction by DAC
	Receipt at State
	Release by State to Nodal Agency
	Release to PIA

	
	Date
	Amount
	Date
	Amount
	Date
	Amount
	Date
	Agency
	Amount

	2009-10

	Stream 1
	18.09.2009
	153.75
	18.09.2009
	153.75
	29.10.2009
	80.675
	29.10.2009
	Hort.
	22.695

	
	
	
	
	
	
	
	
	A H
	16.94

	
	
	
	
	
	
	
	
	Fisheries
	9.35

	
	
	
	
	
	
	
	
	UAS (B’lore)
	3.50

	
	
	
	
	
	
	
	
	UAS (Dwd)
	5.00

	
	
	
	
	
	
	
	
	UAS (Rai.)
	1.35

	
	
	
	
	
	
	
	
	Ag. Mrktg.
	5.25

	
	
	
	
	
	
	
	
	KWC
	4.00

	
	
	
	
	
	
	
	
	KSSC
	5.00

	
	
	
	
	
	16.01.2010
	78.897
	16.01.2010
	Hort.
	19.115

	
	
	
	
	
	
	
	
	UAS (B’lore)
	3.50

	Stream 2 (I Inst)
	15.06.2009
	30.45
	*
	*
	        *
	    *
	   *
	AH
	16.685

	
	
	
	
	
	
	
	
	Fisheries
	9.35

	
	
	
	
	
	
	
	
	UAS (Dwd)
	5.00

	
	
	
	
	
	
	
	
	UAS (Rai.)
	1.35

	(II Inst)
	09.09.2009
	72.05
	         *
	*
	         *
	
	
	Ag. Mrktg.
	5.25

	
	
	
	
	
	
	
	
	KWC
	4.00

	
	
	
	
	
	
	
	
	KSSC
	5.00

	
	
	
	
	
	22.01.2010
	12.688
	02.03.2010
	Hort.
	4.09

	
	
	
	
	
	
	
	
	AH
	0.25

	
	
	
	
	
	10.03.2010
	82.09
	10.03.2010
	Hort.
	9.09

	
	
	
	
	
	
	
	
	UAS (B’lore)
	1.55

	
	
	
	
	
	
	
	
	UAS (Rai.)
	1.99

	
	
	
	
	
	
	
	
	Ag. Mrktg.
	4.00

	
	
	
	
	
	
	
	
	KWC
	5.00

	
	
	
	
	
	
	
	
	KSNDMC
	4.00

	
	
	
	
	
	
	
	
	ISEC
	1.25

	
	
	
	
	
	
	254.55
	
	
	173.54

	2010-11
	09.06.2010
	151.6
	09.06.2010
	151.6
	09.07.2010
	107
	09.07.2010
	Hort.
	20

	
	
	
	
	
	
	
	
	AH
	12.00

	
	
	
	
	
	
	
	
	Fisheries
	6.00

	
	
	
	
	
	
	
	
	UAS (B’lore)
	3.00

	
	
	
	
	
	
	
	
	UAS (Dwd)
	2.00

	
	
	
	
	
	
	
	
	UAS (Rai.)
	1.60


*Information not furnished

