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The visit was made from 5th to 7th March 2009. Interaction was held with various agri and allied department heads along with the RKVY nodal officer. No field visit was undertaken as  no work has been carried out under the RKVY due to non release of funds under the first stream of RKVY.   The status of the work progress of RKVY is given under.   

1. Allocation of fund under RKVY during 2007-08

	Sl.No.
	Activities
	Amount Allocated (Rs. in lakhs)

	1
	Under Stream – I
	Nil

	2
	Under Stream – II
	

	3
	For preparation of comprehensive District Agriculture Plans for 16 (Sixteen) districts of state
	160.00 

	Total
	190.00 

	(Rupees One Crore Ninety Lakh only)
	


Since no fund was allocated under stream – I, during 2007-08 to Arunachal Pradesh, no schemes / projects were implemented.  

(B) Sector wise allocation of fund under stream – II of RKVY
	Sl.No.
	Sector / Department
	Activities 
	Rs. In lakh

	1
	Agriculture
	Strengthening of manure and fertilizer
	20.00 

	2
	Horticulture
	Strengthening of training equipments of Horticulture training centre (HTC) at Dirang
	5.00

	3
	Animal husbandry & Veterinary
	Strengthening of milk processing equipments
	5.00

	Total
	30.00

	(Rupees Thirty lakh only)


2. Sector wise physical and financial target and achievement against

stream – II under RKVY During 2007-08

	Sl.No.
	Major head of Development / Component Activity
	Units
	Physical
	Financial

	
	
	
	Target
	Achievement
	Target
	Achievement

	(A)
	Agriculture Department under stream – II (Manure and Fertilizer)

	a)
	Urea
	MT
	105
	105
	5.07150
	5.07150

	b)
	DAP
	MT
	101
	101
	9.44350
	9.44350

	c)
	MOP
	MT
	110
	110
	5.01050
	5.01050

	d)
	TPT
	LS
	--
	--
	0.4745
	0.4745

	Total
	20.00
	20.00

	(B)
	Horticulture Department

	a)
	Training equipments for Horticulture Training Centre at Dirang
	Nos.
	Purchase of training equipments
	Purchase of training equipments
	5.00
	5.00

	Total
	5.00
	5.00

	 (C)
	Animal Husbandry & Veterinary

	a)
	
	Nos.
	84
	84
	1.00
	1.00

	b)
	
	Nos.
	80
	80
	2.32
	2.32

	c)
	
	Set
	1
	1
	0.88
	0.88

	d)
	
	Nos.
	1
	1
	0.80
	0.80

	Total
	5.00
	5.00

	Grand Total A + B + C = Rs. 20.00 + 5.00 + 5.00 = 30.00 lakh

(Rupees Thirty lakh only)


3. Status of Preparation of comprehensive District Agricultural

Plans (C-DAP)

	Sl.No.
	Activities
	Extent of progress upto date

	1
	Total number and name of district in the state for which (C-DAP) is preparation under progress.
	All the16 (sixteen) districts 

	2
	Total fund allocated and released for preparation of (C-DAP)
	Rs. 160.00 lakh @ Rs. 10.00 lakh per district for 16 (sixteen) districts

	3
	Name of Agency assigned for preparation of (C-DAP) under RKVY
	National Institute of Rural Development (NIRD) for North Eastern Regional Centre, Guwahati (Assam)

	4
	Fund released to the designated agency (TSI) for preparation of (C-DAP)
	Rs. 85.40 lakh

(Rupees Eighty Five lakh forty Thousand) only in to be released in 3 (three) installments

1st installment Rs. 42.70 lakh already released

2nd installment Rs. 25.62 lakh already released

3rd installment Rs. 17,08,250/- will be released on completion of C-DAP



Regarding preparation of C-DAP, the TSI (NIRD-NERC) is expecting data from the State Agriculture Department to complete the plan within the financial year, but the state government is finding difficulty in getting adequate data from different interior districts of the state.  Almost 8 districts data were collected and it is in analysis,  probably it may be completed at the earliest.  Efforts were also made to collect data from the remaining districts an appropriate way to expedite the process.
4. State Level Co-ordination Committee Meeting (SLCCM)

The officials informed that the State Level Coordination Committee Meeting (SLCCM) was held on 22nd September, 2008 under the chairmanship of the Chief Secretary, Govt. of Arunachal Pradesh, at Itanagar with the Commissioners, Secretaries and Heads of the Department of Agriculture and allied sectors, in order to build up proper coordination, monitoring and evaluation for successfully initiation of the activities under Rashtriya Krishi Vikas Yojana (RKVY) in the state.

5. Constitution of Agriculture Planning Units

	Sl.No.
	Name of Constitutions
	Progress upto date

	1.
	Panchayat Level Agricultural Planning Unit (PAPU)
	Constituted for all the 16 (sixteen) district

	2.
	Block Level Agricultural Planning Unit (BAPU)
	Constituted

	3.
	District Level Agricultural Planning Unit (DAPU)
	Constituted

	State Level Sanctioning Committee (SLSC) Meeting

Since the preparation of C-DAP is the mandatory, SLSC meeting will be held immediately after completion of C-DAP which is now in progress.


6. Allocation of fund under Rashtriya Vikas Yojana (RKVY) for the year 2008-09

For the year 2008-09, the State of Arunchal Pradesh has been declared as an ineligible state to access the funds under RKVY due to non fulfillment of eligibility criteria percentage of 7.20% of the State Plan outlay for 2008-09 under agriculture and allied sectors. However, a notional allocation of Rs. 6.88 crore has been made to Arunchal Pradesh with a condition that State Government of Arunachal Pradesh has go step up the fund allocation for the year 2008-09 under agriculture and allied sectors to fulfill eligibility criteria percentage of 7.20% enable the State Government to access the notionally allocated allocated fund of Rs. 6.88 crore under RKVY.


In this connection, the State Department of Agriculture, Govt. of Arunahcal Pradesh already intimated that this state has reached the eligibility criteria percentage fixed by the Ministry of Agriculture, Govt. of India, New Delhi vide letter No. Agri/RKVY-41/2007-08, dated 24/10/2008.

7. Constraints on Preparation of C-DAP under RKVY/ 2008-09

The officials revealed and noted the following constrains during the preparation of C-DAP

· Bottom up approach of planning is emphasized in the RKVY guide lines, but shortage of time and difficult terrain pose severe limitation to the process. 

· Lack of data on some aspects as desired in the guidelines is a serious problem which may either the delay the preparation of the plan or plan has to be prepared with inadequate data or both/

· RKVY being a new initiative people and officials are not much aware of the scheme leading to poor cooperation. 

· Poor coordination and cooperation among the line departments.

· Lack of sufficient trained local man power for primary data collection  and therefore the funds are inadequate for this work in NE region.

