Report of RKVY Projects in Chhattisgarh

Dr R M Prasad

The monitoring officer from NIRD spent three days (9, 10 & 11 February, 2009) in Chhattisargh and undertook field visit on 9th in Bilaspur , 10th in Janjgeer-Champa and on 11th in Raipur for discussion with officials of various line departments and the nodal officer of RKVY. 

The two issues that emerged during the discussion were:

a) Many of the projects funded under RKVY for 2007-08 are still not completed and only 55 per cent of expenditure (average of all sectors) is incurred as on 31st December, 2008. ( Table  1). Here, one point to be highlighted is that financial achievements are claimed on the basis of orders made to Seed Corporation, PWD, RES, etc. The payments have to be made by the concerned district Officers.

b) The first instalment of funds for different sectors under RKVY for 2008-09 was released only during November, 2008. The details are presented in Table 2. Due to Assembly election, no funds could be spent. As on 31-12-08, no expenditure has been reported.

Table 1: Sector-wise sanction / amount released / utilization of funds (2007-08)

                                                                                              

Unit- Rs. in lakh
	Sector
	Revised Sanctioned Amount
(2007-08)
	Sector-wise share %
	Fund  Released
2007-08
	Expen
-diture
	Expen
-diture (%)

	Agriculture
	2904.87
	43
	2023.97
	743.37
	37

	Horticulture
	1043.00
	15
	1007.29
	785.27
	78

	Seed Corporation
	410.00
	6
	395.99
	186.04
	47

	Mandi Board
	795.00
	12
	724.35
	268.07
	37

	Animal Husbandry
	1195.46+30.00
	18
	824.57
	736.34
	89

	Fisheries
	390.00
	6
	319.43
	199.43
	62


Table 2: Sector-wise sanction / amount released of RKVY funds of 2008-09

Unit- Rs. in lakh

	Sector
	Sanctioned Amount (08-09)
	Sector-wise 
share %
	Funds
released by GOI

	Agriculture
	4312.85
	32
	1000.67

	Horticulture
	2368.86
	17
	1027.06

	Seed Corporation
	1776.96
	13
	1025.00

	Mandi Board
	1126.00
	8
	1000.00

	Animal Husbandry
	2783.43
	20
	1354.716

	Fisheries
	1242.00
	9
	490.13

	G. TOTAL
	13610.10
	100
	5897.576


Physical & Financial Progress of RKVY schemes for 2007-08

There are six sectors which are funded under RKVY. They are Agriculture, Horticulture, Seed Corporation, Mandi Board, Animal Husbandry and Fisheries. The details under each sector are given as Tables 3 A to F

1. Agriculture sector: 


It was informed that only 37 per cent of the funds have been spent. For the establishment of 4 soil testing labs at Durg, Ambikapur, Dhamtari and Janjgeer at a unit cost of Rs. 60 lakhs per lab, though Rs.120 lakhs has been released, the expenditure incurred is only Rs. 30 lakhs. (Durg). The tender process is in progress and the work will be done through PWD/ RES of the Government of Chhattisgarh. Likewise, there are similar projects for which project plans are approved, but tender process is in progress for getting the work done through PWD/RES.


An amount of Rs. 1514.83 lakh was sanctioned and Rs. 895.724 lakh released for the Model Agriculture Village Development Programme (Adarsh Krishi Gram Vikas Yojana) , it is quite disheartening to note that only Rs. 25 lakhs has been spent as on 31-12-08. 

2. Horticulture sector:


78 per cent of the funds have been spent. It was informed that the component viz., Support for post harvest management could not be implemented as the rates are not approved. Letter has been forwarded to CG Seed and Agriculture Development Corporation for approval. 

3. Seed Corporation:


Only 47 per cent of funds have been utilized. The expenditure is low since construction works related to the Processing Centres and development works at farms have not yet started. It was reported that work order has been issued for construction and development works.

4. Mandi Board:


The progress of the components under RKVY of the Mandi Board indicates that only 37 per cent of funds have been spent. The work is in progress for construction of 15 godowns and development of 30 hatt bazaars. The progress of construction of godowns is as below;

a) At roof level-
    
9 nos

b) At lintel level-

4 nos

c) Starting stage-

1 no

d) At tender stage

1 no

In the case of hatt bazaar, 20 numbers have exceeded 50 percent of construction, while another 10 are in the stage below 50 per cent.

5. Animal Husbandry:


It was informed that expenditure is around 90 per cent in this sector. Complete expenditure has been incurred in the case of installation of chilling section for vaccine and medicines storage and distribution of breeding bull to Panchayats. Though tenders have been floated for castrators, being global tenders, it takes time to finalise the firm since the process is quite cumbersome. The mass vaccination/deworming programme in swine and poultry will be completed by March, 2009.

6. Fisheries:


Of the four schemes in fisheries sector, full expenditure has been incurred in the case of three schemes. Though expenditure has been booked for establishment of circular hatchery, it is still under construction. In the case of construction of new ponds as demonstration units, 20 out of 40 have been completed. On the whole, 62 per cent of the funds for this sector are expended.

Table 3: PHYSICAL AND FINANCIAL PERFORMANCE 2007-08

Table 3  A. AGRICULTURE SECTOR
Unit- Rs. in lakh
	S. No.
	Components / Schemes
	Unit 
cost
	Nos.
	Sanction accorded
	Amount Released
	Exp.
	Remarks

	1.
	Establishment of 4 new soil testing lab at Durg, Ambikapur, Dhamtari & Janjgeer
	60.00


	04

	240.00
	120.00
	30.00
	Project Plan prepared & approved. Tender Process is in Progress. 

	2.
	Strengthening of Soil Testing Laboratory at Raipur, Jagdalpur, Bilaspur & Rajnandgaon 
	8.75
	04
	35.00
	35.00
	--
	

	3.
	Strengthening of Fertiliser Testing Lab.
	90.00
	01
	90.00

	50.00
40.00
	50.00
	Project is in Progress through RES 

	4.
	Establishment of Agriculture implement testing unit
	65.00
	01
	65.00
	30.00

35.00
	---
	Project Plan prepared & approved. Tender Process is in Progress.

	5.
	Strengthening of State Agriculture Training Academy  (Hostel for trainees and resource person)
	165.00
	01
	175.00
	50.00

125.00
	175.00
	Project is in Progress Through PWD



	6.
	Establishment of new farmers training center at Durg
	35.00
	01
	35.00
	35.00
	35.00
	Project is in Progress Through RES

	7.
	Farmers field visit (two days practical training at advanced farmers fields)

	0.75
	32
	24.00
	24.00
	24.00
	Completed


	8.
	Two days Agriculture implements training at village level @15000 X 10
	0.15
	10
	1.50
	1.50
	1.50
	Completed


	9.
	Strengthening of existing 06 Govt. Seed Farms (Seed grader/grader shed

	40.00
	06
	240.50
	240.03
	84.87
	Seed Grading Machine installed


	10.
	Construction of micro-minor irrigation tanks
	14.60
	32
	489.04
	467.20

16.76 
	300.00
	Work is in progress

	11
	Model Agriculture Village Development Programme [Adarsh Krishi Gram Vikas Yojana] @ Rs.100 lakh per village
	Rs.100 lakh/

village
	18
	1514.83
	895.724
	25.00
	Work is in progress

	12.
	1% Admini-strative Fund

	---
	---
	---
	41.516
	1.24
	

	13.
	Cancellation of 3 scheme of 07-08
	
	
	
	34.00
	16.76
	

	
	Total
	
	
	2909.87
	2023.97
216.76
	743.37
	


Table 3 B: HORTICULTURE
	Sl. No.
	Components Schemes
	Unit
	Physical
	Financial                           (Rs. In Lakh)
	Remarks

	
	
	
	Target 
	Achieve-ment
	Target 
	Achieve-ment *
	

	1
	2
	3
	4
	5
	6
	7
	8

	1
	Area expansion of fruits
	 
	 
	 
	 
	 
	Orders for inputs have been placed. Work is in progress. Payments are to be made after proper physical/financial verification of inputs and records.

	 
	A. Perennial 
	Ha.
	1057
	184.00
	118.91
	110.91
	

	 
	B. Non Perennial
	Ha.
	877
	170.00
	131.55
	131.49
	

	 
	Sub Total
	 
	 
	 
	250.46
	242.40
	

	2
	Vegetable Crops 
	 
	 
	 
	 
	
	

	 
	Area expansion 
	 
	 
	 
	 
	 
	

	 
	A. Hybrid Veg.
	Ha.
	480
	480
	120.00
	106.54
	

	 
	B. Non Hybrid Veg.
	Ha.
	408
	408
	102.00
	84.45
	

	 
	Demonstration
	 
	
	 
	 
	
	

	 
	A. Hybrid Veg.
	No.
	300
	300
	3.60
	3.08
	

	 
	B. Non Hybrid Veg.
	No.
	450
	450
	3.15
	3.07
	

	 
	C. Potato
	No.
	400
	0
	7.20
	0
	

	 
	Sub Total
	 
	 
	 
	235.95
	197.14
	

	3
	AreaExpansion Under Spices Crops
	 
	 
	 
	 
	 
	

	 
	Spices
	Ha.
	2135
	2135
	240.18
	239.04
	

	4
	Horticultural Mechanization
	 
	 
	 
	 
	 
	

	 
	A. Sprayer & Duster
	No.
	480
	480
	5.40
	5.39
	

	 
	B. Plant Propagation Tools
	No.
	667
	0.00
	5.00
	0.00
	

	 
	C. Germination Tools
	No.
	2667
	0.00
	1.00
	0.00
	

	 
	Sub Total
	 
	
	 
	11.40
	5.39
	

	5
	Support for establishment of nurseries & maintenance
	No.
	12
	12
	216.00
	87.75
	

	6
	Integrated Pest Management

 
	Ha.
	1399
	1399
	13.99
	13.55
	

	7
	Support for Post Harvest management
	
	

	
	A. Distribution of Plastic Crates
	No.
	50000
	0
	37.50
	0.00
	

	
	B. Low cost cashew processing unit
	No.
	3
	0
	1.80
	0.00
	Rates are not approved. Letters have been written to C.G. Seed and Agriculture Development Corporation for Approval.

	 
	Sub Total
	 
	 
	 
	39.30
	0.00
	

	
	Grand Total
	 
	 
	 
	1007.29
	785.27
	


·  Financial Achievements are included on the basis of orders made to C.G. Seed & Agriculture Development Corporation. Payments are to be made by district officers.

Table 3 C: FISHERIES

	Scheme / Programme
	Unit cost
	Physi-cal 
target
	Financial Rs. In lakh
	Achievement
 Physical
	Remark/ 
(expected

month of completion)

	
	
	
	Released
amount

(08.04.08)
	Expen-diture     (Utilized)
	
	

	Construction of new ponds- Demonstration unit
	Rs. 5.00 lakh/ha
	40
	200.00
	80.00
	20 tank,
(20 ha.)
	Feb., 2009

	Supply of balance & integrated supplimentary  feed
	Rs. 0.10 lakh/
Benefi-ciary
	500
	50.00
	50.00
	500 beneficiaries
	Completed

	Establish-ment of Circular hatchery
	Rs.30.00 lakh/ha
	1
	30.00
	30.00
	1 hatchery
	Under
Constru-ction

	Assistance to net & boat for fishing 
	
	
	
	
	
	

	Fishermen  cooperative societies
	Rs. 1.00 lakh/ society
	40
	39.43
	39.43
	40
	Jan., 2009

	Total  
	
	
	319.43
	199.43
	
	


Table 3D : SEED CORPORATION

	S.N 
	Components/ Schemes
	Unit
	Size/No. of scheme
	Unit cost
	Amount Sanctioned
	Expenditure
	Remarks/ Balance

	1.
	Strengthening of Processing Center
	
	
	
	
	
	

	
	A. Seed Grading Machine purchase
	No.
	4
	20.00
	80.00
	79.37
	Purchased

	
	B. Godown Construction
	No.
	1
	35.00
	35.00
	10.50
	Work order issued

	
	C. Extention of office/ residence
	No.
	4
	15.00
	60.00
	
	Work order issued

	
	D. Extention of Hutment/ Stores
	No.
	4
	5.00
	20.00
	
	Work order issued

	
	
	
	
	
	195.00
	89.87
	

	2
	Development work at Farm
	 
	
	
	
	
	

	
	A. Borewells
	No.
	10
	1.00
	10.00
	4.86
	Work order issued

	
	B. Fencing
	No.
	4
	10.25
	41.00
	
	Work order issued

	
	C. Threshing Floor
	No.
	4
	5.00
	20.00
	10.00
	Work order issued

	
	D. Covered Shed
	No.
	5
	3.00
	15.00
	7.50
	Work order issued

	
	E. Land leveling at two farms
	No.
	2
	4.00
	7.99
	5.00
	Work order issued

	
	
	
	
	
	93..99
	27.36
	

	3.
	Farm Mechanization
	
	
	
	
	
	

	
	A. Tractors
	No.
	4
	5.00
	20.00
	19.09
	Purchased

	
	B. Rotavators
	No.
	4
	0.08
	3.20
	3.65
	Purchased

	
	C. Trolly
	No.
	4
	1.20
	4.80
	4.91
	Purchased

	
	D. Thresher
	No.
	4
	0.80
	3.20
	3.75
	Purchased

	
	E. Cultivators, cagewheels
	No.
	4
	0.20
	0.80
	
	Supply order issued

	
	
	
	
	
	32.00
	31.40
	

	4.
	Establis. Of Bio-Fertilizer Unit
	No.
	1
	120.00
	50.00
	37.41
	Under construction

	5.
	Training Center
	No.
	1.
	25.00
	25.00
	37.41
	Work order issued

	
	TOTAL
	
	
	
	395.99
	186.04
	209.95


Table 3E: MANDI BOARD

	S.
No.
	Component Scheme sanctioned/ Revised sanctioned vide S.L.S.C. meeting 
dt. 17-09.2008
	Released Fund
	Progress 


	
	Name
	Unit cost (Rs. In Lakhs)
	Qty.
	Value (Rs. In Lakhs)
	
	Fin.          (Rs. In Lakhs
	Phy

	1
	Construction of Godown
	27.00 per 1000 MT (Rev.)
	15
	405.00
	Rs. 724.35 Lakhs on Dt. 30.04.2008
	115.39
	09 Godown at roof level. 04 at lintel level. 01 at starting stage. 01 at tender recall.

	2
	Development of Hatt Bazar
	10 
(Rev)
	30 
(Rev)
	300.00
	
	72.68
	Works of 20 Hatt bazars complete up to 75% and remaining 10 Hatt bazar complete up to 50%.

	3
	Establishment of Grading Machine
	16.00
	05
	80.00
	
	80.00
Released

to SEED

Corpn.
	All machine supplied Erection under progress.

	4
	Extension & Publicity
	L.S.
	L.S.
	10.00
	
	-----
	The rates of publicity materials are being finalized 

	Total
	795.00
	
	268.07
	


Table 3 F: VETERINARY

 (Rs. in Lakhs) 

	Sl. 
No
	Schemes
	Unit cost
(in Lakh)
	Total Units
	Sanction-ed
Amount

(in Lakh)
	Total Released amount to District
	Remark
	Expected Month of comple-tion

	1
	2
	3
	4
	5
	6
	7
	8

	1
	Installation of Chilling Section for Vaccine and Medicines storage
	11.75
	10
	117.50
	117.50
	Tender for Cold Cabinate have been floated & budget  for construction released to concerned  District
	March 2009

	2
	Distribution of breeding bull to Panchayats
	0.15
	1500
	225.00
	225.00
	Selection of bene-ficiaries & procure-ment of breeding bulls are under process  
	Jun 2009

	3
	Mass Castration program: 
1. Large size Castrator  
	0.08
	1400
	112.00
	85.94
	Tenders have been floated
	March 2009

	
	2. Small Size (Baby) Castrator
	0.055
	1400
	77.00
	0
	Tenders have been floated
	March 2009

	4
	Mass Vacination/ deworming program in wine
	Rs.1.74/
Swine
	3.41
Lac

Doses


	5.95
	0
	Procurement of vaccine  is being done and tender for medicine 
Floated
	March 2009

	5
	Mass Vaccination/
deworming program in poultry
	Rs.    0.40/ Poultry
	37.81
Lakh

Doses
	15.39
	0
	Procurement of vaccine  is being done and tender for medicine 
Floated


	March 2009

	6
	Distribution of Graded Jamunapari Buck for breed improvement
	11.75
	10
	117.50
	270.10
	Selection of beneficiaries is in progress & Agency for supply of Buck has been finalized 
	March 2009

	7
	Mass Vaccination/ deworming in goat
	Rs.
12.09/

Goat
	21.05
lakhDoses
	254.63
	0
	Procurement of vaccine  is being done and tender for medicine  has been floated
	March 2009

	8
	Performance Linked Incentive to Private Artificial Insemination for improved Breed Calf production
	0.007
	18000
calves
	126.00
	37.80
	Selection, Training  of PAIW, completed and Funds distributed to all districts.
	March 2009

	
	Total
	
	
	1225.46
	736.34
	
	


Physical and financial Progress of RKVY schemes for 2008-09 
The details of funds for different sectors sanctioned and released for various schemes are furnished in Tables 4 A to F

It is evident that the funds are released only very recently and hence details about utilization of funds could not be furnished by the various sectors.

1. Agriculture sector:


Of the ten schemes proposed, three are completely related to infrastructure development, amounting to Rs. 1700 lakhs, of the total Rs.3765.20 lakhs released for 08-09, which means that more than 40 per cent of the funds are for infrastructure development. Other schemes also have the component of infrastructure development which further enhances the share towards the infrastructure development.

2. Horticulture sector:

An amount of Rs. 2368.89 lakhs is earmarked for the horticulture sector and an amount of Rs. 1027.06 lakhs was released. The important activities proposed are establishment of mist chamber and hardening yard in old nurseries and orchards (Rs. 400 lakhs), establishment of new nurseries ( Rs. 288 lakhs), establishment of mist chamber for flower cultivation (Rs.150 lakhs) and establishment of vermi compost units ( Rs.480 lakhs). Here also, it is found that infrastructure development is given higher allotment.

3. Seed Corporation:

An amount of Rs. 1470 lakhs has been sanctioned and Rs. 1025 lakhs has been released. Strengthening of processing centres (Rs. 700 lakhs), establishment of bio-fertiliser unit (Rs. 70 lakhs) and incentive to registered seed growers (Rs. 253.06 lakhs) are the major components under the seed sector.

4. Mandi Board:


Four schemes were sanctioned for an amount of Rs. 1321 lakhs, of which Rs. 1126 lakhs will be from RKVY funds. An amount of Rs. 1000 lakhs has been released. The components are construction of godown (Rs. 195 lakhs from RKVY), input-cum-information centre in market yards (Rs.368 lakhs), establishment of grading machine (Rs.80 lakhs) and development of sub market yards ( Rs. 483 lakhs). 

5. Animal Husbandry:


An amount of Rs. 2783.43 lakhs has been sanctioned for veterinary sector, out of which Rs. 1354.716 lakhs has been released. The major share is for livestock service delivery expansion by providing facilities through veterinary hospitals, outline dispensaries and mobile units for which an amount of Rs.1810 lakhs is earmarked and Rs. 736 lakhs is already released. Other important schemes are- Advanced Referral State Level Animal Health Care Facility Project at Durg (Rs. 100 lakhs), Strengthening of Government Poultry Farm at Jagdalpur ( Rs. 107.13 lakhs) and procurement and distribution of bull calf ( Rs.118 lakhs). 

6. Fisheries


An amount of Rs. 1242 lakhs is sanctioned for the fisheries sector and Rs. 490.13 lakhs has been released. A major share is for the demonstration tank in farmers’ land for which Rs. 500 lakhs is earmarked. Rs. 473 lakhs is earmarked for fish seed production under three components, viz., establishment of circular hatchery, strengthening of circular hatcheries and farms and construction of additional seed rearing area for fish

Table 4: PHYSICAL AND FINANCIAL PERFORMANCE 2008-09

Table 4 A: Agricultural sector

Unit-Rs. in lakh
	S. No
	Name of Scheme
	Unit cost (Rs lakhs)
	No. of schemes
	Proposed for 08-09
	Actual 
Sanction
	Release 
Proposal for 08-09
	Actual Released 08-09

	1
	Soil Testing (Major & micro nutrient), Soil Mapping & Soil Test based cropping pattern recommendation of every village (5 samples) of Dhamtari (629) & Janjgeer (915) Districts  
	0.015
	1544

village
	115.80
	115.80
	100.00
	20.00

	2
	Sustainable Agriculture through vermi compost– Production of vermi-compost in 200 selected villages of the state
	0.12
	2000
	240.00
	240.00
	240.00
	90.00

	3
	Strengthening of Government Seed Farms– Production of foundation / certified - I Seed for better SRR
	--
	17
	270.35
	270.35
	220.00
	120.60

	4
	Pest Surveillance – Intensive survey of pest emergence  at block level through e-pest surveillance device


	0.70
	146

Blocks
	102.20
	102.20
	102.20
	---

	5

	Block level multipurpose farmers service center (BMFC) – A composite advisory unit with on line facility
	55.00
	36

Blocks
	1980.00
	For 18 Blocks 990.00
	600.00
	172.56

	6
	Establishment of progressive farmers club
	0.50
	2000
	1000.00
	500.00
For 1000

villages
	500.00
	7.00

	7
	Establishment of Shallow tube well– Extraction of sub-surface water for irrigation
	0.20
	2000
	400.00
	400.00
	400.00
	110.00

	8
	Input Godown at PACS level
	6.50
	200
	1300.00
	1300.00
	1000.00
	65.00

	9
	Establishment of new seed testing laboratories
	130.50
	2
	391.50
	391.50
	300.00
	100.00

	10
	Two days Agriculture implements training at village level @15000 X 10
	0.15
	20
	3.00
	3.00
	3.00
	3.00

	11
	Seed testing laboratory
	130.50
	3
	391.50
	391.50
	300.00
	100.00

	12
	Fund release for 07-08
	
	
	
	
	
	216.76

	13
	Balanced amount
	
	
	
	
	
	14.20

	
	Total New Schemes
	
	
	6635.35
	4704.35
	3765.20
	1000.67


B. HORTICULTURE

HORTICULTURE

	S.No.
	Components Scheme
	Activities
	Unit
	Physical Target
	Financial Target (Rs. in lakh)
	Remark

	1
	2
	3
	4
	5
	6
	7

	1.
	Plant Propagation Programme
	1.Modernization and upgradation of Old Nurseries and Orchards
	
	
	729.03
	Orders for Establishment of Mist Chamber have been placed.  Work is in progress

	 
	 
	2. Establishment of new nurseries
	 
	 
	
	 

	2.
	Community Orchard Development
	
	No.(10 ha. Per unit)
	7
	85.96
	

	3
	Rejuvenation of old Orchards/ Senile Plantation
	Mango
	No.
	30000
	90.00
	

	
	
	Guava
	No.
	50000
	25.00
	

	
	
	Ber
	No.
	30000
	45.00
	

	4.
	Training of Beneficiaries and Resources Persons
	
	
	
	227.9
	

	5.
	Integrated Pest Management (IPM)
	Provision of Safer& Bio pesticides
	Ha.
	5000
	50.0
	

	
	
	Promotion & awareness creation
	
	L.S.
	10.00
	

	6.
	Vermi composting
	Establishment of Vermi Compost (10 x 1x1 m)
	No.
	4000
	480.00
	

	
	
	Testing & Packing


	
	L.S.
	10.00
	

	
	
	Promotion through village fair, advertisement, folk media
	
	L.S.
	2.00
	

	7.
	Floriculture Under Controlled Condition
	Establishment of mist Chamber for flower cultivation (3200 sq. mtr)
	No.
	1
	150.00
	Orders for Establishment of Mist Chamber have been placed. Work is in progress

	
	
	Demand supply study & Developing MIS
	
	L.S
	5.00
	

	
	
	Storage, Packaging & Transportation
	
	L.S
	15.00
	

	8.
	Establishment of Processing units Post Harvest Management
	Tomato pulp, purie sauce and powder for soup processing unit
	No.
	1
	30.00
	

	
	
	Cashew nuts processing units
	No.
	1
	15.00
	

	
	
	Aloevera drink, gecosmetics, toiletries processing unit
	No.
	2
	60.00
	

	9.
	Promotion of IEC (Information, Education and Communication)
	Brochures, leaflets and posters, visual and audio visual presentations of electronic communication both print and electronic, fairs, folk media, group meetings
	
	L.S
	36.00
	

	10.
	Monitoring & Impact Assessment of the Project
	First interim monitoring
	
	1
	15.00
	

	
	Total
	
	
	
	2368.890
	


4 C. FISHERIES

	S.
No.
	Plan/
Programme
	Unit Cost
(Rs in Lakhs)
	Physical
	Financial  (Rs. in lakh)
	Sanctioned by SLSC (17.9.08) for the year 2008-09 (Rs. in lakh)
	Released Amount (04.11.08)  (Rs. in lakh)
	Expendi-ure up to 12.2008 (Rs. in lakh)
	Remarks

	1
	Demonstration Unit (Tank on Farmer’s Land)
	5 lakhs/
ha
	100 Tanks/
ha
	500
	500
	148
	40
	Under progre
ss

	2
	Balanced & Integrated Supplementary Feed
	0.10
Lakhs/

Ha
	500 bene.
	50
	50
	50
	500
	Work
done

	3
	Fish Seed Production
	
	
	
	
	
	
	

	
	A-  Estt. of Circular Hatchery
	30 lakhs
	02
	60
	60
	60
	0
	Under progre-ss

	
	B-  Strengthening of Govt.   Circular Hatcheries & Farms 
	7 lakh
	9 Farm
	63
	63
	63
	0
	Under progre-ss

	
	C-  Construction of Additional Seed Rearing Area for Fish Seeds
	7 lakh
	50 ha
	350
	350
	40.00
	0
	Under progress

	
	D-  Estt. of Cold Chain Storage for Fish  Marketing
	5 lakh
	1 unit
	5
	5
	5
	0
	

	4
	Strengthening of Training and Research Centre


	---
	---
	30
	30
	30
	18.37
	Under progress

	5
	Promotion of Extension 
Services District Level

 Seminar 300 & 1000

 Fishermen for State Level

 Seminar. (T.A.+D.A. &

 Extension Literature 
	---

	---


	15
	15
	15
	0
	February

2009

	6
	Financial Assistance for Boat 
& Net for Fishing efforts
	
	
	
	
	
	
	

	
	A- Cooperative Societies
	1 lakh/
Society
	84
	84
	88
	78
	0
	Under progress

	
	B- Fishermen
	0.25
Lakh/

Bene.
	340
	85
	85
	0
	0
	

	
	Total
	
	
	1242
	1242
	490.13
	163.44
	33%


4 D. MANDI BOARD

	S. No
	Component Scheme sanctioned vide S.L.S.C. meeting dt. 17-09-2008
	Released Fund
	Progress


	
	Name 
	Unit cost (Rs. In Lakhs)
	Qty.
	Value (Rs. In Lakhs)
	
	Fin.          (Rs. In Lakhs)
	Phy

	1
	Construction of Godown 
	30.00 per 1000 MT  (15.00 lace from RKVY and 15.00 Lacs from board)
	13
	390.00 lacs (Rs.195.00 lacs from RKVY)       
	Rs. 1000.00 Lacs
	--
	Tender accepted. Likely to be completed by June 2009. 

	2
	Input cum Information Center in market yards 
	46.00
	08
	368.00
	
	--
	Tender accepted. Likely to be completed by June 2009. 

	3
	Establishment of Grading Machine
 
	20.00
	04
	80.00
	
	--
	The rate contract of Seed Corp. is finalized. Order is likely to be issue. 

	4
	Development of Sub Market Yards 
	34.50
	14
	483.00
	
	--
	Tender accepted. Likely to be completed by June 2009. 

	Total :-
	1321.00 
lacs       (Rs. 1126.00 Lacs from RKVY)               
	 
	 
	 


4 E. SEED CORPORATION 
	S.N 
	Components/ Schemes
	Unit
	Size/No. of scheme
	Unit cost
	Total outlay
	Amount Sanctioned
	Amt. Released by GOI
	Expenditure
	Work Progress

	1.
	Strengthening of Processing Center
	
	
	
	
	
	
	
	

	
	A. Seed Grading Machine purchase
	No.
	8
	30.00
	240.00
	180.00
	180.00
	 
	Supply order issued for 6 machines

	
	B. Godown Construction
	No.
	17
	40.00
	680.00
	520.00
	520.00
	 
	Construction work started at 13 place

	
	
	
	
	
	920.00
	700.00
	700.00
	0.00
	

	2
	Development work at Farm
	 
	
	
	
	
	
	
	

	
	A. Borewells
	No.
	8
	1.00
	8.00
	 
	 
	 
	 

	
	B. Fencing
	No.
	2
	5.00
	10.00
	 
	
	
	 

	
	C. Threshing Floor
	No.
	1
	5.00
	5.00
	 
	 
	 
	 

	
	D. Covered Shed
	No.
	1
	3.00
	3.00
	 
	 
	 
	 

	
	
	
	
	
	26.00
	0.00
	0.00
	0.00
	

	3.
	Farm Mechanization
	
	
	
	
	
	
	
	

	
	A. M.B. Plough
	No.
	4
	0.20
	0.80
	 
	 
	 
	 

	
	B. Rotavators
	No.
	3
	0.92
	2.76
	 
	 
	 
	 

	
	C. Seed Drill
	No.
	2
	0.30
	0.60
	 
	 
	 
	 

	
	D. Thresher
	No.
	1
	0.80
	0.80
	 
	 
	 
	 

	
	E. Reaper
	No.
	6
	1.00
	6.00
	1.94
	1.94
	1.94
	2 Reaper purchased

	
	
	
	
	
	10.96
	1.94
	1.94
	1.94
	

	4.
	Establishment 

of Bio-Fertilizer Unit
	No.
	1
	120.00
	70.00
	70.00
	70.00
	 
	Constructi-on work under Progress

	5.
	Incentive to Seed Grower
	--
	--
	 
	700.00
	698.06
	253.06
	 
	 

	
	TOTAL
	
	
	
	1726.96
	1470.00
	1025.00
	1.94
	 


4 F. VETERINARY

(Rs. in Lac)

	Sl. 
No.
	Schemes
	Unit cost 
(in Lakh)
	Total Units
	Sanct-ioned 
Amount

(in Lakh)
	Total Release
amount to 

District
	Remarks

	1
	Fodder Development – Establishment of seed and fodder product-ion units for demonstration and extension.
	13.10
	3
	39.30
	0
	Estimate and technical Sanction from P.W.D. of Concerned District awaited



	2
	Livestock Service Delivery Expansion Project - Construction of Veterinary Hospitals with Artificial Insemination service capability and Veterinary Outline Dispensaries at remote and high demand areas.
	
	
	
	
	Amount is being transferred to working agency. 


	
	a. Veterinary Hospitals
	25.00
	50
	1250.00
	475.00
	

	
	b. Outline Dispensaries
	5.00
	80
	400.00
	195.00
	

	
	c. Mobile Units
	10.00
	16
	160.00
	66.00
	

	
	TOTAL
	
	
	1810.00
	
	

	3
	Advanced Referral State Level Animal Health Care Facility Project at Raipur
	100.00
	1
	100.00
	0
	Estimate and technical Sanction from P.W.D. of Concerned District awaited

	4
	Animal Disease Prevention Project – Mass Animal Vaccination Program with strengthened cold chain management
	11.75
	8
	94.00
	94.00
	Amount is being transferred to working agency.

	5
	Human Resource Development Project – Staff training and farmers’ training program at Mahasamund, Jagdalpur and Veterinary College Anjora
	
	
	
	
	Amount is being transferred to working agency


	
	a. AVFO Training center Mahasamund

	34.85
	1
	34.85
	34.85
	

	
	b. BILDP-AVFO Training Center Jagdalpur
	99.00
	1
	99.00
	85.00
	

	
	c. Veterinary College Anjora
	60.00
	1
	60.00
	60.00
	

	
	TOTAL
	
	
	193.85
	179.85
	

	6
	Animal breed improvement program for cattle & Buffaloe – Procurement and rearing of bull calf for distribution 

	40.44

	5
	202.20
	118.00
	Amount is being transferred to working agency and proposal for procure-ment of breeding bull calf is awaited process 

	7
	Instant Village level small scale (100 lit. Capacity) Milk Chilling Unit (CV)

	0.70
	35
	31.50
	31.50
	Amount is being transferred to working agency.

	8
	Strengthening of Government Poultry Farm Jagdalpur 

	107.13
	1
	107.13
	107.13
	Amount is being transferred to working agency.

	9
	Exposer cum study tour for farmers,  PAIW & Gosewak
	3.00
	6
	18.00
	18.00
	Work  is  in progress 

	10
	Establishment of Goat form at sarora Raipur

	35.60
	1
	35.60
	35.60
	Amount is being transferred to working agency.

	11
	Training programme for the Charwaha
	
	292
	
	
	Work  is  in progress

	
	Training Program

	0.11
	14600
	29.20
	29.20
	

	
	Distribution of Goraksha Kit

	0.007
	
	102.20
	0
	

	
	TOTAL 


	2.72
	2
	131.40
	29.20
	

	12
	Strengthening of Milk Chilling Centers 

	22.01
	1
	5.44
	5.44
	Amount is being transferred to working agency.

	13
	Strengthening of  Integrated Dairy Development Project  Raigarh 

	
	
	22.01
	0
	Estimate and technical Sanction from P.W.D. of Concerned District awaited

	
	TOTAL

	
	
	2783.43
	13540.716
	


Field visit 

As part of the field visit, the following projects were visited and discussions held with the officials and beneficiaries.

1. Bilaspur

a. Model village (Adarsh gram) – Manzur Pahari

As per the programme, an agriculturally backward village with SC/ST population will be selected. In this village, all possible infrastructure will be provided to increase the production and productivity of the major crops. A farmer will be selected to co-ordinate the activities with the agencies. For each sector, a committee of selected farmers will be formed. The sectoral officer along with the committee members will have meeting with farmers on a fixed day every week to discuss their problems and to provide possible solutions.

One such model village in Bilaspur District is Manzur Pahari. The Sarpanch Shri Sriram Netham is very active and takes active interest in the development of the village. The farmers in the village are very much satisfied with this programme. All the sectoral officers visit the village on Thursday of every week at 4.00 pm and are available in the village for interacting with the farmers. The needs of the farmers are properly assessed and the inputs and other materials are made available to them as and when needed during the appropriate time. New crops are also introduced and demonstrations of these crops are also arranged. During my interaction with the farmers, they certified in one voice that there is significant improvement in the condition of the village during the last one year. Some of the farmers are now taking two crops in an year, whereas it was not possible earlier due to lack of irrigation facilities. Actual convergence of different sectors, different schemes and need based interventions take place, which was really evident in the field. 

The interventions of different sectors are on gap filling mode, which adds salience. Infrastructural facilities for improving agriculture, including soil health, irrigation, integrated farming, proper utilization of resources, etc are covered. There are poultry units in many houses which I had seen. Pump sets were distributed under another scheme and the cropping intensity has increased due to irrigation potential. Field demonstrations on potato and other vegetable crops were laid out properly. Fisheries is also promoted and in one site I visited, it was observed that one woman group is involved in fish farming in Bhutha tank, where more than 20,000 fingerlings are stocked. Fish feed is supplied to the group under a component included under RKVY.

The village has a population of 1218 with 179 farm families, having an area of 166.742 ha under cultivation. The cattle population is 647, including 103 buffaloes. As per the programme, 192 vermi compost units, 100 nadep tanks and 26 biogas units are proposed. Till December 2008, 60 vermi compost units, 30 nadep tanks and 10 biogas units are completed. These have completely changed the face of the village and the farmers now are aware about the recycling of resources, waste management, organic farming, etc.

Though the programme under RKVY is to establish one model village in each district, the impact of the programme is quite convincing to any one who visits Manzur Pahari. Seeing the success of this programme, farmers in other villagers also want to develop their villages in similar lines. It is here that the replicability and scalability as demanded by the user system becomes a measure of the success.

b. Khutaghat pond (financial assistance for net and boat for increasing fishing efforts)


Under RKVY, two lakh rupees is given to two fishermen co-operative societies who are involved in fishing in Khutaghat pond under Kharang reservoir. (The The societies have taken the pond during February 2007 on lease for five years paying an amount of Rs. 22 lakhs and are supported by the NFDB. Within two years, the societies have more than Rs.33 lakhs in their bank deposit. The funds under RKVY are meant for purhase of net and boat, which the societies have properly utilized. They propose to put up proposals during this year for RKVY funds for development of landing centre and also fish processing centre. 

c. Government Farm, Chorbhatti


This farm in Bilaspur District has a success story to tell thanks to the funds received from RKVY for land leveling and construction of pump house. This farm was earlier recommended for closure by the authorities since it was not remunerative and no activity worthy to be mentioned was taking place. Mr R K Kashyap, DDA, Bilaspur and Mr B D Pathak, ADA, Chorbhatti farm took active interest and prepared a farm development plan and started implementing the action plan. To supplement the needed funds, funds  from RKVY was also roped in to provide infrastructure for farm development. As a result, there was complete face lift for the farm and the farm now has many fruit crops and field crops raised as demonstration units. Vermi compost units are also established in the farm. There is proposal to have poultry units also for demonstration. The District Agricultural Fair was conducted during December, 2008 which has attracted a large number of farmers from the district. The district administration is now seriously thinking of developing this farm as a Training centre for integrated farming. 

2. Janjgir-Champa 

a. Demonstration tank for fish rearing:

Under the component “Demonstration tank” in the fisheries sector, one hectare of water area has to be developed by constructing new pond on own land of the farmer at the unit cost of Rs. 5 lakhs (4 lakhs Government share and 1 lakh beneficiary contribution). Besides this, one lakh rupees is also given for inputs (100 % subsidy) in the form of feed and fertilizers. The tank developed by two beneficiaries under the scheme was visited.

Shri Tapas  Mandal and Shri Sukdev Mandal are two enterprising farmers, who are residents of village Arjuni in Akaltara Block in Janjgir Champa district. They have availed the benefit of the scheme under RKVY and constructed ponds, one each on their own land having water area of 1.00 ha following the project norms. Apart from this, each of them has constructed one more tank of 3.00 ha water area at own cost. Out of the above 8 ha water area owned by them, two hectares are being used for seed rearing purpose and remaining 6 ha for culture practices following the modern scientific technology of fish culture. Presently, the fish productivity from 6 ha water body has been worked out to be about 2700 kg/ha. It is expected that the productivity will be increased by about three times within six months, by which time, they will be able to earn a net income of Rs. 1.70 lakhs per hectare. 

The beneficiaries have also established soil and water testing laboratory at the site itself. The demonstration tank is well maintained and there are many farmers from different places visiting them to observe and learn about fish farming. It was told that there will be about 100-120 visitors on an average visiting the farm every month. The two are always ready to share their experiences and motivate others to take up fish farming. In fact, both of them plan to establish a training centre at the site itself for training farmers in fish farming. 

b. Amlipali- Sondih (Model village) in Janjgir-Champa

 With the expectation that Sondih will be another model village as the case of Manzur Pahari which I visited the previous day, I had the visited the village. However, I was quite disappointed to note that the enthusiasm, team work and co-ordination of action were not visible in this village. It was told that activities were started only recently and the villagers will gear up and become active in the coming months. 

Action plan for Rs. 142. 9335 lakhs has been prepared for the development of the village, as detailed below:

Sl.
 Sector


Department scheme


RKVY

Total 

No.

  
State sector

Central sector

1.
Agriculture
11.8625

20.125


73.6015
105.5855

2.
Horticulture
  0.475


 1.275


15.748

  17.498

3.
A H

  0.18





  0.88

  1.06

4.         Pisciculture
  





 18.79

   18.79


Total

12.5175

21.3965

109.0195
142.9335

The village has a population of 1172, having net cultivable area of 218 ha with 110% cropping intensity. It has a cattle population of 543 including 106 buffaloes. There are only 2 vermi compost units and nadep units in the village. There are 9 tanks, 5 tube wells and 10 pumps on river used for irrigation purpose. 


Though action plan for the village has been prepared, it was observed that the type of convergence, integration and co-ordination that I could see in the Model village in Bilaspur was totally lacking in this village. The involvement and participation of the farmers, women groups, officials and the local leaders were visible and reflected in the various activities undertaken in the different nook and corner of the model village in Bilaspur. However, such vibrancy, enthusiasm and participation were not evident in any of the activities in Sondih. The construction of vermi compost units and nadep tanks were at various stages of completion when I visited the village.

c. Government Agricultural Farm at Khokhsa

This farm is for seed multiplication and seed processing under the Seed Corporation. Under RKVY, funds were given to this farm for construction of shed for seed grading machines and seed storage godown. 75 per cent of the construction work is completed and will be completed by March, 2009. The seed grading machine is kept in another shed and will be made fully operational after completion of the construction work of the shed.

d. Fisheries farm at Kulipota 

In the fisheries sector, under the component “strengthening of Government hatchery/farm”, funds were given to Fisheries Farm at Kulipota for increasing the efficiency of circular hatchery for enhanced fish seed production. With the funds received from RKVY, additional production of fish seed to cater to the demands of the fish farmers will be possible.

e. Godowns under construction by Mandi Board

The godowns under construction by the Mandi Board at Akalthara, Naila and Baradwar were visited. There is good progress of work and all three constructions are expected to be completed by March, 2009. At Akalthara, the work is almost completed and funds are also almost expended ( Rs. 21.07 out of Rs. 22.66 lakhs). At Naila, the work is completed upto ventilator level and more than 30 per cent of funds are utilized.

Innovative Practices

1. Agriculture sector

Model Agriculture Village Development Programme (Adarsh Krishi Gram Vikas Yojana) under RKVY is an innovative programme. Under this, an amount of Rs. 100 lakhs is earmarked for the development of one selected village in each district to be transformed into a model village. It is possible to showcase the potential and possibility of convergence of different sectors and different schemes in this programme. The success of this programme in one village can serve as a field laboratory/demonstration for other villagers. The case of Manzur Pahari, model village in Bilaspur district as indicated earlier is a typical example.

2. Fisheries sector

Demonstration tank – Construction of new ponds on farmers’ land is an innovative practice. The success stories of two entrepreneurs (Shri Tapas Mandal & Shri Sukdev Mandal) in Akaltara block in Janjgir-Champa and similar other cases would help in diffusion of technologies to other farmers and aid in motivating them to enter into fish farming. It is estimated that the present fish productivity in Chhattisgarh is 2485 kg/ha/year, which could be boosted to a level of 3000 kg/ha/year.

3. Veterinary sector

Performance linked incentive to Private Artificial Insemination for improved breed calf production is an innovative practice. The unit cost is Rs. 0.007 lakh and 18,000 calves are expected to be produced for an estimated expenditure of Rs. 126 lakhs. 

For 2008-09

Horticulture sector

Community orchard development – Community orchards help to revive an interest in fruit growing, provide a way of sharing knowledge and horticultural skills and provide sources of nutrition for the local people. It is envisaged that through community orchard development, the common land of the villages could be utilized in an environment friendly manner whereby livelihood opportunities can be created for a group of people. It is proposed to develop community orchard in 1500 ha (10 ha/unit/village in 150 villages) at a unit cost of Rs. 12.28 lakhs per 10 ha. The financial target is Rs. 1842 lakhs spread over three years.

General Observations

As compared to the previous quarter, the activities under RKVY have gathered momentum. The various personnel with whom I interacted showed a reasonable level of understanding about RKVY and activities. Due to assembly elections, the implementation of the project was affected, which resulted in continuation  of the schemes sanctioned during 2007-08 and also delay in allocation of funds for  2008-09.

1. Status of C-DAP

  
C-DAPs are in various stages of completion across the districts. In the case of Bilaspur and Janjgir-Champa districts, the preparation of C-DAPs has been entrusted to one NGO named Yuv Kalyan Kendra. Though the NGO has prepared and made presentation of the DAPs, they are yet to be finalized. It is understood that the State administration is yet to receive all the C-DAPs. The State Agricultural Plan (SAP) can be prepared only after compiling all the C-DAPs.

2. The projects under RKVY are largely related to infrastructure, and the projects aimed at increasing production and productivity of crops and animals are very less. Hence the impact of RKVY projects on increasing production and productivity in the immediate future towards 

4 % growth rate in agriculture naturally will not get reflected in the progress report.

3. It was observed that there is wide variation in the extent of involvement and participation of different sectors in RKVY across the districts. While all the sectors worked hand in hand with the Department of Agriculture in Bilaspur district, the same type of working environment was not evident in Janjgir-Champa. The officials of the Department of Fisheries were found to be very active and involved in the various activities associated with RKVY in both the districts I visited. Mandi Board also appeared to be keen on completing the construction work related to godowns in the two districts and was working on project mode fixing time lines for different phases of construction.

4. It is worth mentioning that nearly 50% of the funds by the State Seed Corporation is earmarked for the component “Incentive to seed grower”. (Rs. 698.06 lakhs against total of Rs. 1470 lakhs).Over the years, there was progressive increase in the procurement of seeds from farmers by the State Seed Corporation. It was mentioned that with incentive to seed growers, the Corporation expects that there will be significant jump in the quantity of seeds procured during 2008-09, thanks to the funds from RKVY.

5. It was observed that some of the schemes under Agriculture sector like establishment of new soil testing laboratories and strengthening of existing soil testing laboratories could have been taken up under the National Project on Management of soil health and fertility, for which funds were available. Similarly, some of the schemes under the horticulture sector could be very well funded under the National Horticulture Mission. The point here is that RKVY should not be viewed as a source of funding for all the activities in to to. It may be kept in mind that RKVY funds may be considered as an additional resource for filling the gaps and resources in relation to activities taken up through other funding streams. 

6. The model village (Adarsh Gram) concept implemented in the State, where one village is selected for holistic development and convergence of activities of all line departments is ensured can be considered really as a miniscule of the approach envisaged under RKVY. If the district administration gives due importance to this concept and implements this component with sincere efforts, then the other villages in the district will also follow suit considering the visible impact in the village. Hence it is suggested that the component ‘Adarsh gram’ may be implemented properly by all the districts in the same spirit as that of Manzur Pahari in Bilaspur district.

Recommendations

1. There should be clear cut instructions to expend the funds of 2007-08 before March 2009. Carry over of funds for a subsequent year is not a healthy trend, which has to be curbed. The practice of carrying over the last year’s funds to the current year affects the smooth implementation of projects of the current year.

2. The funds for 2008-09 were released to the implementing agencies only during November, 2008, which has affected the implementation. It has to be ensured that the funds earmarked for 2008-09 should be released to the PIAs before March, 2009. Late release of funds may warrant revalidation and the process will take long time, affecting smooth implementation of the projects.

3. C-DAPs are not completed and they are under various stages of completion. This has affected the preparation of SAP. Further delay has to be seriously viewed and the C-DAPs and SAP should be ready before 31st March, 2009. This has to be insisted as a precondition for further release of funds. Otherwise, the whole spirit of integrating with the District Agricultural Plans will be defeated and the programmes will be proposed laterally without any linkage with the actual field reality.

4. Convergence programmes of the Centre like NREGS, NHM, etc are not properly understood and imbibed by all the officials in the State. There is need to sensitise the officials on this issue. Once the officials get sensitized, it is likely that the possible and potential convergence of schemes will get reflected in the action plan, especially in the Model Village (Adarsh gram) under each district. Moreover, some of the projects proposed by the Department of Horticulture under RKVY could very well be funded under NHM.

5. The shortage of staff is a serious problem, which affects the implementation of RKVY, atleast in the case of some departments. The Department of Agriculture itself is understaffed, which pose a major threat to the timely implementation of this mission mode project to produce tangible results.

6. The spirit and enthusiasm in implementation evident in the case of officials of the Fisheries Department related to RKVY schemes may be emulated by the officials of other line departments, so that the scheme can be effectively implemented.

