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The state was visited during the period from 6th – 10th December 2010. Discussions were held with the state level nodal officers of Agriculture and allied departments and district officers of Bhatinda, Ludhiana and Mukatsar districts. In addition to the progress of various districts undertaken, constraints in effective implementation of the a districts as per the guidelines of the RKVY were decided during discussion held as per the checklist. Salient points emerged from the discussion are presented below.

A State Level

1. Particulars relating to the allocation were downloaded from RKVY website (rkvy.nic.in)

	Sl.No.
	Particulars
	Amount (Rs. in cores)

	1
	Budget Allocat6ion
	204.77

	2
	Funds released by GoI
	127.97

(51.19 + 76.78)

	3
	Funds released by State Govt.
	111.40

	4
	Funds released by the Nodal Agency
	111.40

	5
	Expenditure upto Nov. 2010
	42.33


 2. Time details &  sector– wise and project – wise  time log in fund releases at different levels during 2009-10 and 2010-11 and furnished in Annexure I – III. During year 209-10, an amount of Rs. 43.23 crores was sanctioned by DAC in form phases. Out of the sanctioned amount of Rs. 111.95 cr. by DAC, Rs. 48.13 cr. has so far been released by the state to the nodal agency.

3. As for as the proportion of projects emanating from C-DAP and SAP is concerned, it is observed that the C-DAPs and SAP has been finalized in the month of December 2009 and a maximum number of projects have emanated from C-DAPs. Only a very small proportion of projects have been on the basis of SAP. The RKVY project details during the period 2007-08 to 2010-11 are listed in Annexure – IV.
4. Team for monitoring of projects under RKVY: The Agriculture Department is the Nodal Department under RKVY. There is no dedicated team for RKVY planning and monitoring at the Nodal Department.  Regarding setting up of a cell for planning and monitoring of projects to be taken under RKVY it is suggested that:

i) Provision of separate budget under RKVY for recruiting permanent staff for planning and monitoring.

ii) The cell should be setup at district and state level.

      iii)
The composition of the cell should be included professional with background and experience in Information Technology, monitoring and evaluation and planning and preparation of projects.

5. Regarding the monitoring visit by The Nodal Department/Agency, the project sites are visited by the respective Head of departments. The nodal department visited the project sites along with teams from Central Monitoring Agency only.

6. With regard to convergence of schemes/programmes with in the sector and outside sectors, Integrated Farmers Training Centre has been established at Abul Khurana in Muktsar district. In this centre Agriculture, Dairy and Fishery are conducting the trainings for capacity building of farmers on different aspects  of agriculture in the state.  These training programmes facilitate the farmers to establish their own dairy farms, propagation of fishery and also help to disseminate the latest technology which helps in reducing the cost of production and thereby increasing the sustainability of farming.

7. During 2010-11, the Principal Secretary Agriculture, Punjab and Secretary Agriculture, Punjab have been regularly conducting state level meetings to review the progress of projects to be taken under RKVY with Head of implementing agencies. During these meetings, the progress of project has been reviewed and Mid-course amendments requested if any were considered and need based modification have been allowed. 


8. Various innovative projects taken up includes :
i) Setting up of Agro Machinery Service Centers.

· Total cost Rs. 15.00 crores. 

· Expenditure up to November 2010 is Rs. 5.00 crores.

· These centers are established at   block level in the State.

· Farmers can hire the costly farm machinery for their farm operations

      and thereby reduce the cost of production. 

· Helpful in introduction and popularization of latest agricultural machinery.

            ii) Setting up of Integrated Farmers Training Center at Abul Khurana in 


   Muktsar District.

· Total cost Rs. 8.50 crores. 

· Expenditure up to November 2010 is Rs. 6.47 crores.

· Center has been established under Public Private Partnership (PPP) mode and Soil Testing Laboratory and Agriculture Machinery.  Service Center have been out sourced.

· Helpful in capacity building of farmers on different aspect of agriculture and allied sectors.

· It is also helpful in propagation of crop production technology as well information of allied occupations.


iii) Incentive for Animal Insurance and computer chips.

· Total cost Rs. 6.00 crores. 

· Expenditure up to November, 2010 is Rs. 4.38 crores.

· Insurance for high yielding animals, provide unique identification mark which is a fool proof system. It is helpful to check the fraudulent claims and thereby reduce the cost of insurance.


iv) Improvement of Animal Housing.

· Total cost Rs. 15.59 crores. 

· Expenditure up to November, 2010 is Rs. 11.84 crores.

· Promotion of cooling system in 100 animal housing of high yielding cross   bred cows and provide on 50% subsidy subject to maximum of  Rs. 50000 per unit.
· Improvement of existing 100 animal housing of small dairy farmers @ 50% subsidy, subject to maximum of Rs.50000 per unit. 
 v) Enhancing Income Level of Small Farmers and Rural Landless Workers in Punjab through Buffalo Breed Improvement and Management Programme.

· Total cost Rs, 11.00 crores 
· Expenditure up to November, 2010 is Rs. 3.00 crores.
· Improve the productivity of milch animals, reduce the inter-calving period, minimize            the infertility problems and covered the animals under AI Programme. 
· Proposal to establish 300 Integrated Buffalo Development Centers in five years.

vi) Import of HF Frozen sexed semen to control the problem of unwanted 
male calves.

· Total cost Rs. 2.50 crores. 
· Bill has been submitted in the treasury for release of funds.
· Helpful in improving the production of female calves only and thereby the milk production.

9. Details of Various region specific projects taken up are indicated below










(Rs. In Crores)
	S.No.
	Projects
	Cost


	Expenditure


	Remarks

	1
	Setting up of Integrated Farmers Training Centers.
	8.50
	6.47
	Abul Khurana in Muktsar district.

	2
	Conservation of Irrigation water.
	63.00
	30.32
	South-Western districts, as under ground water is brackish.

	3
	Development of Citrus Estate.
	18.84
	12.84
	Citrus growing areas i.e. Muktsar, Hosiharpur and Ferozepur districts.

	4
	Enhancing Income Level of Small Farmers and Rural Landless Workers in Punjab through Buffalo Breed Improvement and Management Programme.
	11.00
	3.00
	Kandi,Bet,Border and Trans Ghaghar Region.

	5
	Strengthening the FMD control programme.
	2.68
	2.68
	Hosiharpur, Ropar, Nawan Shahar and SAS Nagar.


10. No projects of NAIP have been taken up for scaling under RKVY.

11.  The Department of Soil & Water Conservation has converged the Mahatma Gandhi -NREGA scheme with following schemes:

i. National Watershed Development Programme for Rainfed Area (NWDPRA) - GOI Scheme. 

ii. Integrated Watershed Management Programme (IWMP) - GOI Scheme.

iii. Restoration of Ecology of Holybeen. – State Government Scheme. 
12. An effective mechanism for screening of project proposal is being followed  : All the projects taken up under Stream-I of RKVY.  All line departments are requested to submit the projects which are helpful in achieving the goals of RKVY and also in economic uplift of the farmers. The details of the projects received are reviewed in a meeting under the Chairmanship of Chief Secretary, Punjab wherein the Chairman, Punjab State Farmers Commission, Principal Secretaries of line departments, Vice Chancellors of Punjab Agriculture University and Guru Angad Dev Veterinary and Animal Sciences University, Ludhiana and Director Agriculture, Punjab (Nodal Officer)  participate. After that, these are discussed at the level of the Chief Minister, Punjab before submitting to the SLSC. The major advantage is that the projects have the tactile approval of government and these are prioritized as per their suggestions. However, the departments do not have qualified staff for project preparation, monitoring and evaluation. A cell should set up at least in the Nodal department for this purpose. 

13. With regard to on-line monitoring, during 2010-11 the data of the approved projects under RKVY has already been entered. The main hindrance in this process is the non availability of IT professional in the Nodal Department as well as with implementing agencies.  

       14. Six SLSC meetings were held as under:  
1. 09-01-2008

2. 26-08-2008


3. 23-01-2009

4. 25-03-2009

5. 25-08-2009

6. 24-06-2010 

B. District Level

Three districts viz.  Bhatinda, Ludhiana and Mukatsar were selected by the officials at the state level for monitoring of projects for RKVY. The plans being available at the sectoral heads of the department at the district level are being implemented. District level functional set-up acts as an implementing agency. Plan and budget are decided at the state level. There is no meeting at district level for consolidation and deliberations of plans. The projects exposed by the functionaries at Government of Punjab are as follows.
1. Community Underground Pipeline System: 
Community underground pipeline system for conjunctive use of surface and sub-surface water for irrigation is being implemented by Department of Soil and Water Conservation in the state of Punjab since 2007 under RKVY.

The project involves laying of underground pipe across the farm fields starting from accumulated ground water along the canal to the area which is deficit in water fit for irrigation or to the tail ends of the existing system. The pipes used are layed 3-4 mts deep and made up of HDPE or PVC. 


Under UGPS, water has to be carried through pipes to the fields which involve substantial cost and individual farmers cannot afford to bear the cost. Government of Punjab has undertaken 222 such community projects till date on subsidy at 90%. The project beneficiaries shall contribute rest 10% of the cost in labour or cash form. The government shall bear Rs 40 Cr for the construction of such 222 community UGPS projects on subsidy @ 90%.  Out of this Rs. 22.5 cr have so far been used and the work completed.
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a. Project Coverage:

	S.No
	District
	No of Projects
	Physical Status (ha)
	Financial Status (Rs in Lakhs)

	1
	Gurdaspur
	22
	440
	400.00

	2
	Hoshiarpur
	11
	220
	200.00

	3
	Roopnagar
	3
	60
	50.00

	4
	SAS Nagar
	3
	60
	50.00

	5
	Ludhiana
	6
	120
	100.00

	6
	Ferozepur
	32
	640
	575.00

	7
	Faridkot
	11
	220
	200

	8
	Mukatsar
	99
	1980
	1800.00

	9
	Bhatinda
	7
	140
	125.00

	10
	Mansa
	6
	120
	100.00

	11
	Patiala
	11
	220
	200.00

	12
	Sangrur
	11
	220
	200.00

	Total
	222
	4440
	4000.00


b. Allocation and Expenditure:

	S. No.
	Year
	Amount Released
(Rs in Cr)
	Amount Utilised
(Rs in Cr)
	Area Benefited (Ha)
	No of Beneficiaries
	Districts
	Remark

	1
	2007-08
	4
	4
	2516
	2436
	Muktsar, Ferozepur, Patiala, Sangrur, Hoshiarpur  and Gurdaspur
	Works Complete. Physical achievement in hectares shows the up-to-date actual area benefited after completion of works.

	2
	2008-09
	10
	10
	3242
	2028
	Bathinda,Faridkot, Ludhiana Ferozepur, Gurdaspur, Muktsar, Patiala and Sangrur
	Works Complete. Physical achievement in hectares shows the up-to-date actual area benefited after completion of works.

	3
	2009-10
	8.50
	8.50
	3625
	2504
	Bathinda, Faridkot, Amritsar, Ferozepur, Muktsar, Patiala  Sangrur and Mohali
	Works Complete. Physical achievement in hectares shows the up-to-date actual area benefited after completion of works

	4
	2010-11
	18.00
	7.41
	2050
	275
	NA
	Funds released recently on dated 06-08-2010. Work in Progress.


c. Outcomes:

· Assured and life saving irrigation to 4840 ha.

· Increase in yield/production by 25% in 10510 ha.

· Conservation of irrigation water by 25% to 40% in 4440 ha.

· Increase in land value by 10%  for 10510 ha.

· Farm land saving of 5% in 4440 ha.

· Control of salt accumulation and erosion control in 5670 ha.

· 30% saving of labour in 4440 ha.

· Rain water storage and ground water recharge of approx 2000 ha-m.

· Improvement of physical condition and structure of soil.

· Seasonal as well as permanent water logged area shall be reclaimed.

· Ravinous and marshy land along the rivers shall be reclaimed.

· Productive land having hard impervious pan shall be improved.

· Shall help in diversification to vegetables and horticulture crops.

· Training of technical officers/officials and progressive farmers.

· Extension and awareness generation among farmers and rural masses.

· Promotion and development of innovative field technologies through field demonstrations.

· Farm production system shall be strengthened by assisting SC/Small and marginal farmers.

· Socio-economic upliftment of SC/Small and marginal farmers.

· Environment shall be rehabilitated.
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2. Integrated Farmers Training Centre (IFTC) at Abdul Khurana, District Mukatsar: The project IFTC is RKVY funded project and remains a perfect example of convergence between various line departments. The project component from the Dairy Development Department, Government of Punjab is solely funded by RKVY. It is a part of  the proposal for setting up of model Farmer Training Centres. The components of the project are : Establishment of Dairy Training and Extension Centre, establishment of a Model Dairy Farm with 10 milch animals, soil testing facilities, plant protection, bee keeping, production and post harvest handling of perishables, efficient use of farm machinery, miscellaneous (The land allocated for IFTC is divided into two patches of 8 acres and 11.25 acres. One piece to be given to RD department for setting up of a skill development centre), animal show, corpus fund for IFTC and demonstration fish farm.
	


a. Project Cost:

	S.No
	Project Component
	Estimated Cost

(Rs in Lakh)

	A
i.

ii.
	Dairy Development Department, Punjab

Establishment of Modern Dairy, Training and Extension Centre.

Establishment of a Demonstration Dairy Farm with 10 milch cattle.
	355.00

8.00

	B
	Fisheries Department, Punjab.

Establishment of a Demonstration Fish Farm.
	18.69

	C
	Agriculture Department, Punjab.
Establishment of Service Demonstration Centre.
	118.31



	Total
	500.00


b. Estimated Cost of Dairy Training Centre:
                                                                                        (Rs in Lakh)

	S. No.
	Project Component
	Estimated Cost

	1. 
	Sub-surface drainage 


	6.00

	2. 
	Earth filling 
	10.00

	3. 
	Building 


	289.00

	4. 
	Machinery and equipment 
	25.00

	5. 
	Furniture and fixtures 
	10.00

	6. 
	Library 
	1.00

	7. 
	Office equipment 
	3.00

	8. 
	Training aids (multimedia projector, overhead projector, slide projector, Epidiascope and desktop)
	2.00

	9. 
	Artificial insemination infrastructure/animal shelter/cattle crèche/feed store.  
	3.00

	10. 
	Laboratory 
	1.00

	11. 
	Unforeseen/escalations 
	5.00

	Gross total
	355.00


For the year 2010-11, to create a corpus fund to make any unforeseen arrangements to bridge any financial gap, it is proposed to provide one time grant of Rs 2.00 cr to the IFTC management agency. The corpus fund will also ensure smooth functioning of various activities of the Centre.

3. Clean Milk Production – Subsidy on Farm Bulk Coolers:
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The Government of India, Ministry of Agriculture, Department of Animal Husbandry, Dairying and Fisheries has been running a central sector scheme titled, Strengthening Infrastructure for Quality and Clean Milk Production’ which was open only for the cooperative sector. Milk producers outside the cooperative loop were not eligible for any benefit under the said scheme, whereas the preservation quality of milk was an important factor. With this background, a programme was drawn to provide assistance to the milk producers who were not in the cooperative network for the establishment of farm bulk milk coolers so that they could put the milk in the farm bulk cooler for the cooling immediately after milking. Cooling of milk immediately on milking does not permit the growth of bacteria and hence increase shelves life.

As per the interaction with state level functionaries, during the year 2008-09, this programme was added in the RKVY Scheme. Under the scheme, farm bulk milk coolers of 500 litres, 1000 litres and 2000 litres along with suitable diesel generator set was supposed to be subsidised @ 50% of the cost of each unit, subjected to the ceiling or 4.00 lakh. Variable sizes of farm bulk milk coolers were considered keeping in view the availability of milk with different beneficiaries and Rs 90.00 lakh were received for this purpose.

Outcomes:

The scheme has proved to be very useful to all the stakeholders. Milk producer using farm bulk milk coolers have got the holding capacity and thereby their bargaining power has increased. Milk being highly perishable commodity, this facility to hold the milk for day or two has helped producers to strike a better price. The purchaser also saves on transportation as he can lift the accumulated stock once a day rather than twice a day. The processor on the other hand has the advantage of using superior quality of milk with low cost of input. This scheme has created a win-win situation for the milk producers, milk vendors and milk processors.

4. Subsidy to meet the cost of insurance and electronic chip : 
The project aims at providing assured insurance coverage to the dairy farmers. In this project, subsidy on premium for animal insurance is given along with subsidy on electronic chip for effective identification of the animal. The electronic chip is placed in the sub-cutaneous tissue of the animal with veterinary support from the Department of Animal Husbandry or private arena.

The project consists of two components – subsidy on insurance premium and subsidy on electronic chip.
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Up to 2010, subsidy was provided on one year insurance and electronic chip. Insurance subsidy was given @ 1.95% to the animal costing up to Rs 40,000 and @ 2.95% to the animals costing above 40,000. In both the cases, 100% was given on electronic chip and its insertion. From the financial year 2010-11, it is decided that long-term assured insurance to be given to the farmers. The period of insurance was stretched up to 3 years and 75% premium to be subsidised @ 7.55% of the cost of the animal.
a. Allocation and Expenditure (Under RKVY):
(RS in Lakhs)
	Sl.No.
	Year
	Fund Allocated
	Fund Utilized
	Animals Covered

	1
	2007-08
	108.00
	108.00
	12,000

	2
	2008-09
	162.00
	162.00
	10,000

	3
	2009-10
	168.00
	168.00
	6,000

	4
	2010-11
	311.00
	--
	--


b. Outcomes:

· A fraudulent claim to the insurance companies has reduced drastically.
· Number of insured dairy animals has increased.
· Instilled a sense of confidence and faith towards dairy business in dairy farmers.
· Assured long term insurance cover of 3 years @ 7.5% to the beneficiaries.
· Paradigm shift in technology usage.
· Due to insurance cover, dairy business has turned to be replicable and scalable.
· Risk taking attitude of the entrepreneurs has increased drastically and, hence, greater chances achieving economies of scale at the earliest.
	Time lag in sanction and releases 2009-10 and 2010-11

	Year
	Sanction by DAC
	Receipt at State
	Release by State to Nodal Agency
	Expenditure (As on 
Nov., 2010)
	UC, if any

	
	Date
	Amount
	Date
	Amount
	Date
	Amount
	
	

	2009-10
	15-06-2009
	8.16
	11-12-2009
	10.81
	12-11-2009
	10.81
	
	

	
	09-09-2009
	2.65
	28-12-2009
	16.21
	19-01-2010
	16.21
	
	

	
	28-10-2009
	16.21
	25-03-2010
	16.21
	31-03-2010
	16.21
	
	

	
	18-01-2010
	16.21
	
	
	
	
	
	

	Total
	
	43.23
	
	43.23
	
	43.23
	36.68
	35.14

	2010-11
	
	
	
	
	
	
	
	

	
	30-04-2010
	44.78
	19-07-2010
	44.78
	08-03-2010
	44.78
	
	

	
	22-07-2010
	67.17
	24-09-2010
	67.17
	23-11-2010
	3.35
	
	

	Total
	
	111.95
	
	111.95
	
	48.13
	20.46
	


Annexure - I

Annexure- II

	Time lag in sanction and releases (sector-wise - project wise) 2009-10 and 2010-11

	
	(Rs. in crore)
	

	Project
	Sanction by DAC
	Receipt at State
	Release by State to Nodal Agency
	Release to PIA
	Expenditure As on Nov., 2010
	Present
Status of
Project ongoing/
completed
	UC if any

	
	Date
	Amount
	Date
	Amount
	Date
	Amount
	Date
	Amount
	
	
	

	Setting-up of Farmers Training Centre at Abul Khurana in Mukatsar district
	23-11-07
	9.00
	28-02-08
	34.15
	31-03-08
	34.15
	25-04-08
	0.50
	0.50
	Delay has been due to time taken in construction and creation of releated infrastructure
	

	
	26-06-08
	9.05
	16-12-08
	43.76
	24-12-08
	43.76
	23-06-08
	2.00
	2.00
	
	

	
	26-09-08
	34.71
	-
	-
	
	
	16-10-08
	1.00
	1.00
	
	

	
	26-02-09
	43.76
	19-03-09
	43.76
	27-03-09
	43.76
	18-11-08
	0.69
	0.69
	
	

	
	15-06-09
	8.16
	11-12-09
	10.81
	12-11-09
	10.81
	30-03-09
	0.75
	0.75
	
	

	
	09-09-09
	2.65
	28-12-09
	16.21
	19-01-10
	16.21
	30-01-09
	0.75
	0.75
	
	

	
	28-10-09
	16.21
	25-03-10
	16.21
	31-03-10
	16.21
	05-04-09
	0.1
	0.1
	
	

	
	18-01-10
	16.21
	
	
	
	
	26-11-09
	0.56
	0.56
	
	

	
	
	
	
	
	
	
	26-11-09
	0.12
	0.12
	
	6.49

	Conservation of Irrigation Water
	23-11-07
	9.00
	28-02-08
	34.15
	31-03-08
	34.15
	15-04-08
	3.6
	3.6
	Ongoing 
	

	
	26-06-08
	9.05
	16-12-08
	43.76
	24-12-08
	43.76
	01-02-09
	3.16
	3.16
	
	

	
	26-09-08
	34.71
	-
	-
	
	
	03-02-09
	7.24
	7.24
	
	

	
	26-02-09
	43.76
	19-03-09
	43.76
	27-03-09
	43.76
	02-10-10
	5.15
	5.15
	
	

	
	15-06-09
	8.16
	11-12-09
	10.81
	12-11-09
	10.81
	08-05-10
	20.00
	7.32
	
	

	
	09-09-09
	2.65
	28-12-09
	16.21
	19-01-10
	16.21
	
	
	
	
	

	
	28-10-09
	16.21
	25-03-10
	16.21
	31-03-10
	16.21
	
	
	
	
	

	
	18-01-10
	16.21
	
	
	
	
	
	
	
	
	

	
	22-07-10
	67.17
	24-09-10
	67.17
	23-11-10
	3.35
	
	
	
	
	19.15


Annexure- III

	Time lag in sanction and releases (sector-wise - project wise) 2009-10 and 2010-11

	
	
	
	
	
	
	
	
	
	(Rs. in crore)
	

	Project
	Sanction by DAC
	Receipt at State
	Release by State to Nodal Agency
	Release to PIA
	Expenditure 
(As
on Nov.,
2010)
	Present
Status of
Project (ongoing/
Completed)
	UC, if any

	
	Date
	Amount
	Date
	Amount
	Date
	Amount
	Date
	Amount
	
	
	

	Incentive for Animal Insurance and Computer Chips
	23-11-07
	9.00
	28-02-08
	34.15
	31-03-08
	34.15
	15-04-08
	0.97
	0.97
	ongoing project
	

	
	26-06-08
	9.05
	16-12-08
	43.76
	24-12-08
	43.76
	01-02-09
	0.61
	0.61
	
	

	
	26-09-08
	34.71
	-
	-
	
	
	31-03-09
	1.12
	1.12
	
	

	
	26-02-09
	43.76
	19-03-09
	43.76
	27-03-09
	43.76
	02-10-10
	0.21
	0.21
	
	

	
	15-06-09
	8.16
	11-12-09
	10.81
	12-11-09
	10.81
	05-12-10
	1.87
	1.87
	
	

	
	09-09-09
	2.65
	28-12-09
	16.21
	19-01-10
	16.21
	
	
	
	
	

	
	28-10-09
	16.21
	25-03-10
	16.21
	31-03-10
	16.21
	
	
	
	
	

	
	18-01-10
	16.21
	
	
	
	
	
	
	
	
	

	
	22-07-10
	67.17
	24-09-10
	67.17
	23-11-10
	3.35
	
	
	
	
	4.78

	
	
	
	
	
	
	
	
	
	
	
	

	Strengthening of Infrastructure for quality and clean milk production
	26-06-08
	9.05
	16-12-08
	43.76
	24-12-08
	43.76
	01-02-2009
	0.50
	0.50
	Completed
	

	
	26-09-08
	34.71
	-
	-
	
	
	31-03-09
	1.40
	1.40
	
	

	
	26-02-09
	43.76
	19-03-09
	43.76
	27-03-09
	43.76
	
	
	
	
	1.9


Annexure- IV

	RKVY: Project Details (2007- 08 to 2010-11)

	Sl. No.
	Title of the Project
	Id. No.
	(Ongoing or Completed

	2007-08

	A
	Agriculture Department
	 
	 

	i)
	Setting-up of Agro-Service Centers
	PU/RKVY-AMEC/2010/038
	Completed

	ii)
	Setting-up of Farmers Training Centers
	PU/RKVY-FINM/2010/040
	Ongoing 

	B
	Soil Conservation Department
	 
	 

	i)
	Conservation of irrigation water for sustainable production
	PU/RKVY-NRM/2010/042
	Ongoing 

	ii)
	Reclamation of degraded soil in Punjab
	PU/RKVY-NRM/2010/043
	Completed

	iii)
	Rainwater harvesting in Punjab
	PU/RKVY-NRM/2010/044
	Completed

	C
	Agricultural Marketing
	 
	 

	i)
	Strengthening of Marketing Infrastructure in existing mandies
	PU/RKVY-MRKT/2010/045
	Ongoing 

	D
	Dairy Department
	 
	 

	i)
	Establishment of Modern Diary Training and Extension  Centers 
	PU/RKVY-DDEV/2010/046
	Completed

	ii)
	Provision of Mobile Laboratory for Feed and Milk
	PU/RKVY-DDEV/2010/047
	Completed

	iii)
	Incentive for Animal Insurance and Computer Chips
	PU/RKVY-ANHB/2010/048
	Ongoing 

	iv)
	Setting up of Residue Analysis laboratory For Animal health
	PU/RKVY-ANHB/2010/049
	Completed

	v)
	Awareness Programme on Mastitis control
	PU/RKVY-ANHB/2010/051
	Completed

	vi)
	Establishment of Fodder Seed Processing Units
	PU/RKVY-ANHB/2010/053
	Ongoing 

	E
	Animal Husbandry Department
	 
	 

	i)
	Processing of Turkey meat into value added meat products and popularization thereof
	PU/RKVY-ANHB/2010/054
	Ongoing 

	ii)
	Strengthening the FMD control programme 
	PU/RKVY-ANHB/2010/055
	Ongoing 

	F
	Horticulture Department
	 
	 

	i)
	Strengthening of Existing Nurseries in Hoshiarpur and Ferozepur
	PU/RKVY-HORT/2010/056
	Completed



	 
	2008-09

	A
	Agriculture Department
	 
	 

	i)
	Wheat seed replacement 
	PU/RKVY-CROP/2010/017
	Completed

	ii)
	Setting up of Residue Testing Lab.
	PU/RKVY-IPMT/2010/041
	Work in progress

	iii)
	Setting up of Farmer’s Training Centre 
	PU/RKVY-FINM/2010/040
	Completed

	iv)
	Distribution of Green Fodder Seed
	 
	Completed

	B
	Punjab Mandi Board 
	 
	 

	i)
	Agricultural Marketing Development Plan
	PU/RKVY-MRKT/2010/013
	Completed

	C
	Horticulture Department
	 
	 

	i)
	Promotion of low-cost Net House Technology
	PU/RKVY-HORT/2010/019
	Completed

	ii)
	Promotion of Citrus Estate In Punjab
	PU/RKVY-HORT/2010/020
	Ongoing 

	iii)
	Testing of Plant Materials from Govt./Private Nurseries 
	 
	Completed

	iii)
	To provide the plastic crates to improve the marketability of fruits and vegetables  
	PU/RKVY-MRKT/2010/021
	Completed

	D
	Soil Conservation Department
	 
	 

	i)
	Conservation of Irrigation water
	PU/RKVY-NRM/2010/022
	Completed

	ii)
	Reclamation of Degraded Soils
	PU/RKVY-NRM/2010/024
	Completed

	E
	Animal Husbandry Department
	 
	 

	i)
	Processing of Turkey meat into value added meat products and popularization thereof
	PU/RKVY-ANHB/2010/116
	Ongoing 

	ii)
	Strengthening the FMD control Programme in the State
	PU/RKVY-ANHB/2010/117
	Completed

	iii)
	Organization of Animal Shows for promotion of Livestock Sector in Punjab State
	PU/RKVY-ANHB/2010/118
	Completed

	iv)
	Strengthening of fodder seed /livestock farms for the production of certified fodder seed
	PU/RKVY-ANHB/2010/120
	Ongoing 

	F
	Dairy Department
	 
	 

	i)
	Improvement of animal housing
	PU/RKVY-ANHB/2010/028
	 

	ii)
	Strengthening of infrastructure for Quality and Clean Milk Production 
	PU/RKVY-DDEV/2010/031
	Ongoing 

	iii)
	Incentive for Electronic Chip and Insurance
	PU/RKVY-ANHB/2010/016
	Ongoing

	iv)
	Enhancing Income Level of Small Farmers and Rural Landless Workers in Punjab through Buffalo Breed Improvement and Management Programme  
	 
	Ongoing 

	G
	Fishery Department
	 
	 

	i)
	Establishment of Model Fish Pond
	PU/RKVY-FISH/2010/032
	Work in progress

	ii)
	Extension & Training Programme
	PU/RKVY-FISH/2010/033
	Work in progress

	
	Strengthening of Agricultural Research--  P.A.U, Ludhiana
	PU/RKVY-AGRE/2010/034
	Ongoing 

	
	Development and dissemination of Technologies.—G.A.D.V.A.S.U.
	PU/RKVY-ANBH/2010/035
	Ongoing 

	 
	Setting up of By-pass Protein Plant—Milkfed
	PU/RKVY-DDEV/2010/030
	Completed

	2009-10

	A)
	Agriculture Department
	 
	 

	i)
	Strengthening of Soil Testing Laboratories
	PU/RKVY-FINM/2010/039
	Dropped

	ii)
	Setting-up of Farmers Training Center
	PU/RKVY-FINM/2010/040
	Completed

	iii)
	Wheat Seed Replacement 
	PU/RKVY-SEED/2010/125
	Completed

	iv)
	Creation of Seed Treatment Facilities at village level
	PU/RKVY-OTHR/2010/060
	Completed

	v)
	Supply of Barseem Seed to farmers at subsidy
	PU/RKVY-AMEC/2010/075
	Completed

	B)
	Horticulture Department
	 
	 

	i)
	Promotion of Citrus Cultivation in the State
	PU/RKVY-HORT/2010/132
	Ongoing 

	C)
	Marketing
	 
	 

	i)
	Proposal for Strengthening and Up-gradation of Perishable Cargo Centre, Amritsar International Airport.
	PU/RKVY-MRKT/2010/136
	Dropped

	D)
	Soil Conservation Department
	 
	 

	i)
	Conservation of irrigation water for sustainable production
	 
	Ongoing 

	E)
	Animal Husbandry
	 
	 

	i)
	Processing of Turkey meat into value added meat products and popularization thereof
	PU/RKVY-ANHB/2010/116
	Ongoing 

	ii)
	Strengthening of Fodder and Live Stock Sector
	PU/RKVY-ANHB/2010/120
	Ongoing 

	iii)
	Control of Brucellosis
	PU/RKVY-ANHB/2010/134
	Ongoing 

	iv)
	Provision for veterinary care and medicines
	PU/RKVY-ANHB/2010/135
	Ongoing 

	F)
	Dairy Development Department
	 
	 

	i)
	Strengthening of infrastructure for quality and clean milk production
	PU/RKVY-DDEV/2010/031
	Work in progress

	ii).
	Enhancing Income Level of Small Farmers and Rural Landless Workers in Punjab through Buffalo Breed Improvement and Management Programme  
	PU/RKVY-ANHB/2010/128
	Work in progress

	iii).
	Subsidy on Milking Machines
	PU/RKVY-DDEV/2010/133
	Completed

	Iv)
	Improvement of Animal Housing
	PU/RKVY-ANHB/2010/130
	Ongoing 

	v)
	Mechanization of dairy farm operations
	 
	 

	vi)
	Incentive for Animal Insurance and Computer Chips
	PU/RKVY-ANHB/2010/131
	Ongoing 

	G)
	Fishery Department
	 
	 

	i)
	Establishment of Model Fish Pond
	PU/RKVY-FISH/2010/032
	Modified

	ii)
	Extension & Training Programme
	PU/RKVY-FISH/2010/033
	Modified

	H)
	Research
	 
	 

	i)
	Strengthening of Agricultural Research
	PU/RKVY-AGRE/2010/112
	Ongoing 

	Ii)
	Development and dissemination of Technologies.
	PU/RKVY-ANBH/2010/035
	Ongoing 

	2010-11

	 
	Agriculture
	 
	 

	1
	Rejuvenation  of State Agriculture for improving its Sustainability
	PU/RKVY-AMEC/2010/063
	 

	i)
	Replacement of Wheat seed 
	PU/RKVY-SEED/2010/058
	Seed being distributed

	ii)
	Demonstration of Green Manuring for improvement of Soil Health 
	PU/RKVY-OTHR/2010/059
	Funds yet to be released 

	iii)
	Distribution of Seed Treatment Drums
	PU/RKVY-OTHR/2010/060
	Funds yet to be released 

	iv)
	Efficient distribution of Fertilizers in the State
	PU/RKVY-FINM/2010/061
	Work in progress

	v)
	Balanced use of Nutrients based on Soil Testing 
	PU/RKVY-AMEC/2010/062
	Funds yet to be released 

	vi)
	Agriculture Machinery Service Centre
	PU/RKVY-AMEC/2010/063
	Work in progress

	vii)
	Up-gradation of Pesticide Quality Testing Labs
	PU/RKVY-AMEC/2010/064
	Work in progress

	viii)
	Sustainable Wheat Production through Control of Yellow Rust 
	PU/RKVY-AMEC/2010/065
	Funds yet to be released 

	ix)
	Mechanization of Maize Cultivation 
	PU/RKVY-AMEC/2010/066
	Funds yet to be released 

	x)
	Administrative expenses
	PU/RKVY-AMEC/2010/067
	Funds yet to be released 

	2
	Corps fund for Integrated Farmers Training Centre (IFTC)  at Abul Khurana
	PU/RKVY-EXTN/2010/005
	Funds yet to be released 

	3
	Promotion of Sugarcane Cultivation
	PU/RKVY-CROP/2010/111
	Funds yet to be released 

	4
	Improvement in availability of green fodder
	PU/RKVY-AMEC/2010/075
	Funds yet to be released 

	5
	Promotion of cultivation of basmati rice to facilitate diversification
	PU/RKVY-AMEC/2010/076
	Funds yet to be released 

	6
	Establishment of new integrated farmers training centre in district Gurdaspur
	PU/RKVY-AMEC/2010/077
	Funds yet to be released 

	7
	Promotion of Organic Farming
	PU/RKVY-AMEC/2010/078
	Funds yet to be released 

	
	Soil and Water Conservation
	
	

	1
	Conjunctive use of surface & sub-surface water through Community UGPS projects
	PU/RKVY-AMEC/2010/079
	Work in progress

	2
	Creation of Infrastructure at New Seed Farm, Rania, Amritsar.
	PU/RKVY-OTHR/2010/080
	Funds yet to be released 

	
	Horticulture
	 
	 

	1
	Development of Citrus estate in the State
	PU/RKVY-HORT/2010/081
	Work in progress

	2
	Setting up of Hi-tech Model Nursery under Punjab Conditions.
	PU/RKVY-HORT/2010/082
	Funds yet to be released 

	3
	Marketing Interventions for Promotion of Potato Cultivation 
	PU/RKVY-HORT/2010/083
	Funds yet to be released 

	4
	Production of disease free Fruit and Vegetable crops with the use of Agro chemicals
	PU/RKVY-CROP/2010/110
	Order for purchase of Agro chemical is being placed

	5
	Financial Assistance for Horticulture Activities in Non-NHM districts
	PU/RKVY-HORT/2010/084
	Funds yet to be released 

	6
	Promotion of Citrus Cultivation through Contract Farming 
	PU/RKVY-HORT/2010/085
	Funds yet to be released 

	7
	Creation of Pack house facilities for export at Amritsar Airport
	PU/RKVY-HORT/2010/086
	Funds yet to be released 

	
	Animal Husbandry
	 
	 

	1
	Provision for veterinary care and medicines.
	PU/RKVY-ANHB/2010/087
	Orders for purchase of medicines are being placed

	2
	Control of Brucellosis.
	PU/RKVY-ANHB/2010/088
	Funds yet to be released 

	3
	Strengthening of Fodder Seed/Live Stock Farms for the production of certified/quality fodder seed.
	PU/RKVY-ANHB/2010/089
	Ongoing 

	4
	Development of infrastructure for increasing fodder production in the State through preservation of green fodder as silage to meet fodder requirements of cattle population
	PU/RKVY-ANHB/2010/090
	Funds yet to be released 

	5
	Strengthening and development of fodder resources in the State by use of higher seed replacement rate and supply of hybrid seeds.
	PU/RKVY-ANHB/2010/092
	 

	6
	Increase of Milk production and reduction of infertility of in dairy cattle and buffalo by use of area specific mineral mixture.
	PU/RKVY-ANHB/2010/93
	 

	7
	Import of HF frozen sexed semen to control the problem of unwanted male calves.
	PU/RKVY-ANHB/2010/94
	 

	8
	Import of HF frozen semen to increase productivity in cows through superior germplasm.
	PU/RKVY-ANHB/2010/02
	 

	9
	Establishment of new piggery units and strengthening the infrastructure of pig breeding farms in the State.
	PU/RKVY-ANHB/2010/96
	 

	10
	Setting up of Stallfed Goat rearing units for meat and milk production
	PU/RKVY-ANHB/2010/97
	 

	
	Dairy Development
	 
	 

	1
	Improvement of Animal Housing
	PU/RKVY-DDEV/2010/098
	 

	2
	Mechanization of dairy farm operations(562.50)
	PU/RKVY-DDEV/2010/099
	 

	3
	Incentive for Animal Insurance and Computer chips.
	PU/RKVY-DDEV/2010/100
	 

	4
	Creation and strengthening of feed and milk testing facilities
	PU/RKVY-DDEV/2010/101
	 

	5
	Establishment of Bio-gas Plants at Dairy Farms for Power Generation 
	PU/RKVY-DDEV/2010/102
	 

	6
	Strengthening of Clean Milk Production Infrastructure 
	PU/RKVY-DDEV/2010/103
	 

	7
	Milkfed- Enhancing Income Level of Small Farmers and Rural Landless Workers in Punjab through Buffalo Breed Improvement and Management Programme. 
	PU/RKVY-DDEV/2010/104
	 

	
	Fishery
	 
	 

	1
	Project for installation of aerators in fish pond for intensive aquaculture
	PU/RKVY-FISH/2010/105
	 

	2
	Development of village ponds into Model Fish Ponds.
	PU/RKVY-FISH/2010/106
	 

	3
	Exposure visit of progressive fish farmers for the introduction of pearl culture, Ornamental fish culture & Prawn culture in the state                 
	PU/RKVY-FISH/2010/107
	 

	
	Agricultural Research
	 
	 

	1
	Strengthening of Agricultural Research-PAU
	PU/RKVY-AMEC/2010/108
	 

	2
	Development and dissemination of Technologies-GADVASU  
	PU/RKVY-AMEC/2010/109
	 


